

Transmission Report

Date/Time
Local ID
Local Name
Company Logo

2- 5-02; 3:35PM
3604785380
BREMERTON FIRE DEPT

This document was confirmed.
(reduced sample and details below)
Document Size Letter-S

JAN-4-2002 01:47P FROM:

TO:13604787257 P:1/1

MEMO



To: City of Bremerton Fire Dept

Recipient: Janet Lunceford

From: Paul Roning, Project Manager

Phone: (360) 478-5213 Fax: (360) 478-7257

P.O. Box 2330
Buckley, Washington 98321
(360) 829-2940 Voice
(360) 829-4123 Fax

MEMO 009

1/4/02 13:07:21

Reference: Sesko Property Nuisance Abatement - Pennsylvania

Message: Subject Credit for Boat Removal On The Beach @ Pennsylvania Ave

Janet,

In regards to our telephone conversation on Thursday, the following is the cost breakout that you requested for the work to take the boats off the shore at Pennsylvania. I have figured that it would take an operator, an excavator, and a laborer for a full day to drag the boats up to the top of the hill and crush them and load them out. Also I had figured that we should be able to get all the boats in one load of garbage to go to the land fill. The total cost for loading and disposing of these items would be \$2,425.00. This amount, of \$2,425.00, would be the amount that BRC inc would credit to the contract if we did not have to perform the above mentioned work.


If you have any questions please give me a call at my office or on my cell @ (206) 396-0958.

Thank You.

Paul Roning
Project Estimator/Manager

Post-It* Fax Note	7671	Date	2/5/02
To	Kim Brown	From	Janet Lunceford
Co./Dept.		Co.	
Phone #		Phone #	
Fax #	479-5961	Fax #	

Enclosures:



01601

Signature:

Total Pages Scanned : 1 Total Pages Confirmed : 1

No.	Doc	Remote Station	Start Time	Duration	Pages	Mode	Comments	Results
1	352	94795961	2- 5-02; 3:34PM	32"	1/ 1	EC		CP 24.0

Notes :

EC: Error Correct
BC: Broadcast Send
CP: Completed
HS: Host Scan
HF: Host Fax

RE: Resend
MP: Multi-Poll
RM: Receive to Memory
HP: Host Print
HR: Host Receive

PD: Polled by Remote
PG: Polling a Remote
DR: Document Removed
FO: Forced Output
FM: Forward Mailbox Doc.

MB: Receive to Mailbox
PI: Power interruption
TM: Terminated by user
WT: Waiting Transfer
WS: Waiting Send

BREMERTON-007001