

**AMENDMENT NO. 2  
PROFESSIONAL SERVICES AGREEMENT**

**GeoEngineers, Inc.**

**Phase II – Environmental Site Assessment**

The City of Bremerton (City) and GeoEngineers, Inc (Consultant) desire to supplement the Professional Services Agreement as amended on May 29, 2007 (AB#07-118).

All provisions in the Agreement remain in effect except as expressly modified in this Amendment No. 2 as follows:

Paragraph III, Compensation is increased to include the final tasks within the original Assessment Grant Work Plan and Budget as follows: In the first sentence of the paragraph the dollar amount of \$135,400 is replaced with “\$181,500” as set forth in Exhibit A, Amendment No. 2.

In witness whereof, the parties have executed this Amendment and agree to the changes as stated above as of \_\_\_\_\_, 2008.

GeoEngineers, Inc.

City of Bremerton

\_\_\_\_\_  
David A. Cook, LG, RBP  
Principal

\_\_\_\_\_  
Cary Bozeman  
Mayor

DEPARTMENTAL APPROVAL

\_\_\_\_\_  
Phil Williams, Director  
Public Works and Utilities

APPROVED AS TO FORM

\_\_\_\_\_  
Ken Bagwell, Assistant City Attorney

# EXHIBIT A

## AMENDMENT No. 2

GeoEngineers, Inc.

### Phase II – Environmental Site Assessment

EPA Cooperative Agreement No.: BF-9604651-0

## COMPENSATION

**Project Name:** Bremerton Gasworks Site – Phase II – Environmental Site Assessment

The following Compensation completes the remaining tasks within the originally approved Assessment Work Plan Budget Category 3, Contractual, Tasks 2- Public Involvement, and Task 3-Site Investigation including site remediation recommendations and options and cost estimates.

### DESCRIPTION

### BUDGET

1. Task 2- Public Involvement: Complete Fact Sheets including project overview, program goals and findings, recommendations and options, and respond to public comments; See attached Task 2 ..... \$ 5,400
2. Task 3- Data Analysis and Reports: Complete chemical evaluations, associated reports including recommendations, clean-up options and cost estimates as part of the Remedial Investigation/Feasibility Study; See attached Task 3 .... \$40,700

**Total for Amendment No. 2:** .....**\$46,100**

Previously Authorized Budget .....\$135,400

Total (Not-to-Exceed) Budget ..... \$181,500