

**AMENDMENT NO. 2
PROFESSIONAL SERVICES AGREEMENT**

GeoEngineers, Inc.

Phase II – Environmental Site Assessment

The City of Bremerton (City) and GeoEngineers, Inc (Consultant) desire to supplement the Professional Services Agreement as amended on May 29, 2007 (AB#07-118).

All provisions in the Agreement remain in effect except as expressly modified in this Amendment No. 2 as follows:

Paragraph III, Compensation is increased to include the final tasks within the original scope of work Assessment Grant Work Plan and Work Plan Budget as follows: In the first sentence of the paragraph the dollar amount of \$135,400 is replaced with "\$181,500" as set forth in Exhibit A, Amendment No. 2.

In witness whereof, the parties have executed this Amendment and agree to the changes as stated above as of _____, 2008.

GeoEngineers, Inc.

City of Bremerton

David A. Cook, LG, RBP
Principal

Cary Bozeman
Mayor

DEPARTMENTAL APPROVAL

Phil Williams, Director
Public Works and Utilities

APPROVED AS TO FORM

Ken Bagwell, Assistant City Attorney

EXHIBIT A

AMENDMENT No. 2

GeoEngineers, Inc.

Phase II – Environmental Site Assessment

EPA Cooperative Agreement No.: BF-9604651-0

COMPENSATION

Project Name: Bremerton Gasworks Site – Phase II – Environmental Site Assessment

The following Compensation completes the remaining tasks within the originally approved Assessment Work Plan Budget Category 3, Contractual, Tasks 2- Public Involvement, and Task 3-Site Investigation including site remediation recommendations and options and cost estimates.

DESCRIPTION

BUDGET

1.	Task 2- Public Involvement: Complete Fact Sheets including project overview, program goals and findings, recommendations and options, and respond to public comments; See attached Task 2	\$ 5,400
2.	Task 3- Data Analysis and Reports: Complete chemical evaluations, associated reports including recommendations, clean-up options and cost estimates as part of the Remedial Investigation/Feasibility Study; See attached Task 3	<u>\$40,700</u>
Total for Amendment No. 2:		\$46,100
Previously Authorized Budget		<u>\$135,400</u>
Total (Not-to-Exceed) Budget		\$181,500