Update on Fish Tissue Study August Session

Portland Harbor Pre-Design Investigation (PDI)

August 30, 2018

Summary of August 2018 SMB Sampling

- August 13-24 (11 days)
- 2 fishing vessels
- Staff included boat captains (who also fished), 2 bass club anglers, 2 AECOM scientists, 2 CDMSmith observers
- Rod and reel with bass lure
- Fished throughout PHSS and D/U reach
- All 135 locations sampled once, 40 sampled second time



Tally of Fish Caught

Total SMB Caught	153
Total SMB Kept (Target Size)	101*
Locations in PHSS	68/95
Locations in Downtown Reach	17/20
Locations in Upriver Reach	15/20
Total Non-Target Species Caught	8
Total ESA Species Caught	0





Based on total of 105.5 fishing hours and catch of 101 target size SMB:

Catch per Unit Effort (CPUE) = 0.96


^{*} Includes 2 SMB caught same time at SMB105 (Downtown Reach)


Catch Locations







PRIVILEGED AND CONFIDENTIAL / JOINT DEFENSE COMMUNICATION / ATTORNEY CLIENT WORK PRODUCT







PRIVILEGED AND CONFIDENTIAL / JOINT DEFENSE COMMUNICATION / ATTORNEY CLIENT WORK PRODUCT



Looking Ahead to September Session

- Continue rod & reel angling focusing on remaining locations
- Target data gaps, two revisits per station
- Of 35 remaining, 10 have been unsuccessful twice:
 - Poor/no habitat
 - Blocked/limited access
- Per FSP, recommend moving to alternate location with suitable habitat and fill spatial data gap

Sample Location ID	Segment	Comment
SMB060	2	Blocked by vessel, deep water, no shoreline
SMB061	2	Blocked by vessel, deep water, no shoreline
SMB071	1	Blocked by vessel, deep water, no shoreline
SMB080	1	Deep water, seawall
SMB082	1	Deep water, seawall
SMB102	Downtown	Busy marina, limited habitat
SMB110	Downtown	Limited habitat, no cover
SMB113	Downtown	Limited habitat, no cover
SMB117	Upriver	Busy marina, limited habitat
SMB120	Upriver	Poor habitat with little to no current, structure or cover