

From: "Zhen, Davis"
To: "Tyrrell, Ken" <ken.tyrrell@aecom.com>
"Scott Coffey" <coffeyse@cdmsmith.com>
"Young, Howard S." <younghs@cdmsmith.com>
Date: 5/15/2018 9:00:13 AM
Subject: RE: Change Request - 03: Horizontal Datum

Ken,

EPA has reviewed your request and approves your request as submitted in your email on May 10. Please make sure your crew is aware of this approval and conduct activities consistent with changes consistent with this approval and the approved FSP.

Thanks,

Davis Zhen, Manager
Site Cleanup Unit 2
Office of Environmental Cleanup
1200 Sixth Avenue Suite 155
M/S ECL – 122, Seattle, WA 98101
Tel: (206) 553-7660
Cell: (206) 437-5826

From: Tyrrell, Ken [mailto:ken.tyrrell@aecom.com]
Sent: Thursday, May 10, 2018 7:40 AM
To: Zhen, Davis <Zhen.Davis@epa.gov>; Scott Coffey <coffeyse@cdmsmith.com>; Young, Howard S. <younghs@cdmsmith.com>
Subject: Change Request - 03: Horizontal Datum

Davis,

Pls accept the attached change request - horizontal datum.

Note that your signature is required on the first page.

Ken Tyrrell
Project Coordinator – Portland Harbor
Design and Consulting Services Group
M +281-224-2793
ken.tyrrell@aecom.com
AECOM
1111 Third Avenue
Seattle, WA 98101
T +206-438-2700
www.aecom.com