

Feldhahn, Brett


From: Josh Bale <jbale@gsiws.com>
Sent: Tuesday, November 16, 2021 5:09 PM
To: Feldhahn, Brett
Cc: Georgia Baxter; christopher.martin@ecy.wa.gov; Joe Sherrod
Subject: Baxter Arlington RCRA Site - October Monthly Progress Report (October 15 - November 14 Period)
Attachments: ATT00001.txt; 202110-Baxter Progress Report.pdf

Brett,

Attached is the October 2021 Progress Report for the Arlington RCRA Site for J.H. Baxter.

Please let me know if you have any questions.

Thank you,



Josh Bale
Supervising Civil/Environmental Engineer
direct: 971.200.8502 | mobile: 530.276.4188
55 SW Yamhill Street, Suite 300, Portland, OR 97204
GSI Water Solutions, Inc. | www.gsiws.com



November 16, 2021

Mr. Brett Feldhahn (M/S 15-H04)
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 155
Seattle, WA 98101

**Subject: October 2021 Progress Report
 J.H. BAXTER ARLINGTON FACILITY
 Docket No. RCRA-10-2001-0086**

Dear Mr. Feldhahn:

This letter provides the October 2021 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15, 2021 to November 14, 2021.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- No significant developments during this period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter will continue to operate the Pilot Study remediation system (recirculation system) during the next reporting period.
- Baxter will complete 4th quarter groundwater sampling November 30 through December 3, 2021.

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- No additional comments at this time.

CERTIFICATION


I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the



information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201.

Sincerely,

A handwritten signature in black ink that reads "Georgia Baxter". The signature is written in a cursive, flowing style.

Georgia Baxter
Chief Executive Officer

cc: Chris Martin, WA Department of Ecology

