



10.3.1.1

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 10  
1200 Sixth Avenue  
Seattle, Washington 98101  
November 1, 1994

Reply to  
Attn of: HW-113

Frank Breidt  
Bunker Limited Partnership  
135 East Cameron Avenue  
Kellogg, Idaho 83837-2353

SENT VIA FAX:  
(208) 783-2301

SUBJECT: MOA Asbestos - Schedule Impact

Dear Mr. Breidt:

I am writing to you in regards to Mr. August Ochabauer's letter dated November 1, 1994, regarding the discovery of additional asbestos containing material (ACM). His letter specifically stated that this discovery would impact the project schedule. As you know, the bidding document stated that the asbestos data was for their information only, and did not constitute a comprehensive survey.

Pursuant to my October 25, 1994, letter to you, I wanted to suggest that RUST is responsible by contract for performing all asbestos work required such that the Mine Operations Area work is completed by mid-December. I will support any choice that you make, but would suggest that RUST remains subject to penalties after December 23, 1994, despite what new information has been gathered.

Please call me at (206) 553-1220 if you have any questions or concerns.

Sincerely,

Sean Sheldrake, Project Manager  
Hazardous Waste Division

cc: Earl Liverman, EPA  
Mike Thomas, IDHW  
Scott Peterson, IDHW  
Joan Stoupa, CH2MHILL

(e-mail)

USEPA SF



1203903

10.03.01.01

Printed on Recycled Paper