

10.3.1.1

**BUNKER
LIMITED
PARTNERSHIP**

135 E. Cameron Avenue, Kellogg, Idaho 83837-2353

(208) 783-1200
FAX: (208) 783-2301

RECEIVED
NOV 21 1994
SUPERFUND REMEDIAL BRANCH

November 18, 1994

Mr. Chris Zepernick
RUST REMEDIAL SERVICES INC.
1131 McKinley Avenue
Kellogg, ID 83837


Dear Chris:

Thank you for meeting with me today to review the progress of the MOA Remediation Project and sharing results of the asbestos survey. Bunker Limited Partnership will review the results of the asbestos survey and the contract documents to determine if any adjustment to the contract is in order. Pending the conclusion of this evaluation, you should proceed immediately with full and complete asbestos abatement. Bunker Limited Partnership cannot accept any further scheduled delay in the completion of this project.

I appreciate that the scope of the work communicated by you to your subcontractor may not have included all of the areas revealed by the asbestos survey. You may indeed have a change order between you and your subcontractor and be subject to additional charges. This authorization to proceed does not presume that between Rust Remedial and Bunker Limited a change in the scope of work has occurred and therefore a change in the contract is warranted.

Very truly yours,

BUNKER LIMITED PARTNERSHIP
by BH Properties, Inc., General Partner



Frank J. Breidt
Vice President

FJB:nm

cc: Sean Sheldrake
Bill Hudson

USEPA SF



1203908

10.03.01.01