

10.3.1.1

**BUNKER
LIMITED
PARTNERSHIP**

135 E. Cameron Avenue, Kellogg, Idaho 83837-2353

(208) 783-1200

FAX: (208) 783-2301

December 13, 1994.

Mr. Victor L. Hutcheson
Vice President
RUST REMEDIAL SERVICES, INC
4245 Technology Drive
Fremont, CA 94538

Dear Victor:


On December 2, 1994 Chris Zepernick, the Project Manager assigned by Rust Remedial Services for their Mine Operations Area Remediation Project, wrote me suggesting that an adjustment in the contract price was warranted. I responded to him that same day requesting we meet to discuss this situation. He declined to respond to my correspondence.

I don't believe that it is necessary at this date to re-hash the past events which led Chris to write his letter. Bunker Limited Partnership does not agree that sufficient evidence has been presented to support a contract adjustment. CH2M Hill, EPA's engineering contractor who prepared the bidding requirements and contract documents under contract to EPA, does not see the basis of a claim by RRS for additional compensation for asbestos related work.

It is in the best interest of all concerned parties to resolve this controversy quickly. To that end, I suggest that a meeting of the interested parties be held in the very near future at which this issue can be resolved. Due to the holiday season, perhaps a telephone conference might be more expeditious. Please let me know your availability.

Very truly yours,

BUNKER LIMITED PARTNERSHIP
by BH Properties, Inc., General Partner


Frank J. Breidt
Vice President

USEPA SF



1203915

FJB:nm

cc: Sean Sheldrake
Joan Stoupa
August Ochabauer
Chris Zepernick

Post-It™ brand fax transmittal memo 7671		# of pages ▶ 1
To Sean Sheldrake	From Frank Breidt	
Co. USEPA	Co. BLP	
Dept.	Phone #	
Fax #	Fax #	

10.03.01.01