


LDWSF 16.1.2
03/21/06



Allison
Hiltner/R10/USEPA/US
03/21/2006 02:20 PM

To aosullivan@suquamish.nsn.us,
bjcummings@pugetsound.org, bhel461@ecy.wa.gov,
carmarec@dfw.wa.gov, Cindy
cc Bruce Duncan/R10/USEPA/US@EPA, Lon
Kissinger/R10/USEPA/US@EPA, Erika
Hoffman/R10/USEPA/US@EPA, Burt
bcc

Subject Duwamish document review schedule

Duwamish reviewers:

This e-mail is to let you know that the Duwamish Food Web Model Technical Memorandum #3 will be delayed. It will be submitted April 7. We still plan to have a discussion about this technical memorandum at the April 24 stakeholder meeting. A revised document review schedule is attached. Feel free to call if you have any questions.



Phase 2 2006 schedule for stakeholders.doc

Allison Hiltner
EPA Region 10
phone: (206) 553-2140
fax: (206) 553-0124
hiltner.allison@epa.gov

USEPA SF



1244735

Duwamish Phase 2 Remedial Investigation/Feasibility Study 2006 Schedule
Updated March 20, 2006

Document	Review/Final date
Gastropod 2005 Results Tech Memo - Final	<i>February 2006</i>
Porewater Data Report - Final	<i>March 2006</i>
Food-web model approach tech memo # 3 -Draft	4/7/06 – 4/25/06
Sediment Transport Analysis Report - Final	<i>Spring 2006</i>
Preliminary Screening of Alternatives - Draft	May 2006
2005 Fish Tissue Data Report - Final	<i>Spring 2006</i>
Human Health Risk Assessment - Draft	8/4/06 – 9/1/06
Subsurface Sediment Data Report - Final	<i>August 2006</i>
Ecological Risk Assessment - Draft	9/1/06 – 10/2/06
Feasibility Study (FS) Work Plan - Draft	9/29/06 – 10/23/06
Phase 2 Remedial Investigation (RI) Report - Draft	6/1/07 – 6/29/07
Feasibility Study - Draft	11/30/07 – 1/4/08