

PORSF
11.3.193.1
3/01/95

2.2 IMPLEMENTATION SCHEDULE

NEW PROPOSED TREATMENT MEASURES

IMPLEMENTATION GOALS

- | | | |
|----|--|--|
| 1. | New procedures for cleaning live holding area. | In progress |
| 2. | <u>TRUCK WASH AREA:</u>
Pump operation with float switch and daily maintenance clean out of catch basin

Truck wash area relocation |
In progress

After the completion of the new coop dump system scheduled for Spring/Summer 1995 |
| 3. | Curbing installed around the oil storage area. | May 31, 1995 |
| 4. | Catch basins retrofitted at truck shop. | August 31, 1995 |
| 5. | Sampling of outfall #2 and monthly monitoring. | In progress |

