

COLSF  
Colbert 9.1 VI

RECEIVED  
AUG 11 1989  
SUPERFUND BRANCH



CHRISTINE O. GREGOIRE  
Director

STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

August 8, 1989

Mr. Dean Fowler  
Colbert Landfill Project Manager  
Spokane County Public Works Building  
N. 811 Jefferson Street  
Spokane, Washington 99260-0180

RE: Progress Report for Second Quarter (April - June) 1989 for the  
Colbert Landfill Project

Dear Dean:

The Department of Ecology and the EPA received the progress report (dated July 7, 1989) for the Colbert Landfill Remedial Design/Remedial Action prepared by Landau Associates. The progress report is acceptable and the level of detail provided is precisely what I was looking for. I also want to let you know that the progress made on the project, to date, has been very good and that I believe we are right on schedule.

You and Larry Beard have received comments on the Draft Health and Safety Plan (1) and the Draft Phase I Ground Water Monitoring Well Construction Plan (2) from Ecology and EPA, on Ecology letterhead stationary. Very soon, you should be receiving comments on the Draft Quality Assurance Project Plan (3) on EPA letterhead stationary. Here is the status of those three plans:

1. Larry Beard has agreed to incorporate the comments into the plan, with a couple minor modifications/clarifications. Plan approval is imminent.
2. You and Larry Beard are reviewing the comments. Once your review is complete, we will discuss the comments.
3. You and Larry Beard are waiting to receive the comments on the plan from EPA.

Ecology and EPA will send you an approval/acceptance letter for each plan, once they reach a final stage. A "final stage" is either when the final revised plan is in hand, with all agreed changes

USEPA SF



1414034

Mr. Dean Fowler  
August 8, 1989  
Page 2

incorporated, or we have verbal agreement to include all necessary changes to the draft plan, without the final copy in hand.

If you have any questions, please give me a call at (206)438-3043.  
Keep up the good work.

Sincerely,

*Mike Blum*

Mike Blum, Project Manager  
Landfill Site Cleanup Section  
Hazardous Waste Investigations and  
Cleanup Program

MB:clr

cc: Larry Beard, Landau Associates  
Neil Thompson, EPA