



Colbert 9/1 VI
Colbert

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 10
SEATTLE, WASHINGTON 98101

AUG 13 1986

REPLY TO
ATTN OF:

M/S 525

MEMORANDUM

SUBJECT: Extension of Colbert Cooperative Agreement #V000282-01

FROM: Neil Thompson *NET*
Project Manager

TO: Oddvar Aurdal
Grants Administration

THRU: Kathryn M. Davidson *Davidson*
Superfund Program Management Section

Please extend the Cooperative Agreement period from August 30, 1986, to October 31, 1986, for Cooperative Agreement Number V000282-01 (Colbert Landfill) with the State of Washington, Department of Ecology. The review and comment period will extend beyond the current ending date as referenced in the attached letter from Ecology dated August 6, 1986.

The Feasibility Study (FS) schedule was approved by EPA in March 1986. The FS is currently on schedule.

The request for a change in the Cooperative Agreement does not change any other conditions in the agreement.

Attachment

USEPA SF



1414773

ANDREA BEATTY RINIKER
Director



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

AUG 11 1986

August 6, 1986

Superfund Branch

Mr. Neil Thompson
U.S. Environmental Protection Agency
Region X
1200 Sixth Avenue
Seattle, WA 98101

Dear Neil:

In reviewing the most recent cooperative agreement on Colbert, I noticed that the ending date is August 30, 1986.

As you are aware from our recent meetings in Spokane, the Feasibility Study will not be completed until sometime in September. Then there will be the 30 day comment period and responsiveness summary after that.

I am therefore asking you to approve a 60 day extension to the ending date. I believe your Region X Office has the authority to send us a letter to amend the ending date rather than a resubmittal of the whole cooperative agreement package again.

I would appreciate your earliest support on this request and I apologize for the shortness of my request.

Sincerely,

A handwritten signature in cursive script, appearing to read "Fred Gardner".

Fred Gardner
Site Manager
Hazardous Waste Cleanup Program

FG/drm