

# FLOYD | SNIDER

## Meeting Agenda

### Jorgensen Forge Outfall Site

#### JFOS Order Third Modification – Technical Scope Review

**When:** Wednesday June 24, 2015; 11:30 – 1:30

**Where:** EPA Region X Office, Room 13 Heron, Check in on 1<sup>st</sup> Floor

**Invitees:** Ravi Sanga, Dave Bartus, USEPA  
Will Ernst, Boeing (unable to attend)  
Dan Balbiani, PES Environmental  
Miles Dyer, Jorgensen Forge (JFC)  
Dee Gardner, SoundEarth Strategies  
Tom Colligan, Floyd|Snider

#### Agenda Items:

- 1) Meeting objectives (5 minutes)
- 2) Third Modification to the JFOS Order Status (2 minutes)
- 3) Review of Settled Items from Prior Meetings
  - a. Decontamination protocol for existing sheets - awaiting letter from EPA
  - b. Excavation compliance is removal of PCBs >1 mg/kg
  - c. Excavation as deep as elevation -16 feet (NAVD88), to be confirmed with bottom samples
  - d. Disposal of soils above the Corrugated Metal Pipe (CMP) to Subtitle D Landfill
  - e. Disposal of Soils at and below the CMP to Subtitle C Landfill
- 4) Third Modification – Technical Scope Review (90 minutes)
  - a. Review of Proposed Excavation Plan – Shored Excavation Area
  - b. Review of Proposed Excavation Plan - Unshored Excavation Area
  - c. Confirmation Sampling
  - d. Water treatment and disposal to King County sewer
- 5) Remedial Action Work Plan (10 minutes)



- a. Review Outline**
  - b. Timeline**
  - c. Use of EPA-approved SAP/QAPP/HASP**
  - d. Courtesy copy of Plans and Specs to EPA (assumes no review or comment)**
- 6) 2-66 Sheetpile (coordination with Plant 2 RCRA Order)**
- 7) Next Steps**