

LDWSF
4.8.1
1/15/14

Sanga, Ravi

From: Dyer, Miles [mdyer@JorgensenForge.com]
Sent: Wednesday, January 15, 2014 4:17 PM
To: Chu Rebecca; Sanga, Ravi
Cc: Philip Spadaro; Bob Romagnoli; Bradley M. Marten; Brian K. Ferrasci-O'Malley; Christopher Schraff (cschraff@porterwright.com); Jeff B. Kray
Subject: RE: Quick question

JFC's contractors expect to remove the in-water coffer dam immediately after EMJ completes their associated tasks. An option could also include EMJ to remove any in-water walls necessary to allow EMJ to complete the upper bank slope, if the in-water walls were an obstacle. Our goal would be to remove all in-water walls before the next fish window (1 October?). Our focus is on ensuring EMJ's in-water work remains on track.

Thanks

Miles Dyer
Director, Environmental Programs



Jorgensen Forge Corporation
8531 East Marginal Way South
Seattle, Washington 98108
Office Ph#: (206) 965-1352
Mobile: (740) 777-7808
Fax: (206) 357-1071
mdyer@jorgensenforge.com

From: Chu Rebecca [mailto:Chu.Rebecca@epa.gov]
Sent: Wednesday, January 15, 2014 11:24 AM
To: Sanga, Ravi; Dyer, Miles
Subject: RE: Quick question

Ravi and Miles-

Thinking through the proposals- what would be the plan for removing the cofferdam after the EMJ removal action is complete? Would the cofferdam be something you can remove independent of completing the upland cleanup? Or would the proposal be to remove the cofferdam at the completion of the upland cleanup? Just trying to wrap my head about how this works out through the life of the project.

Thanks

Becky

Rebecca Chu | Remedial Project Manager
United States Environmental Protection Agency
Region 10
1200 Sixth Ave Suite 900
ECL-111
Seattle, WA 98101
(206) 553-1774
chu.rebecca@epa.gov

From: Sanga, Ravi
Sent: Tuesday, January 14, 2014 4:42 PM
To: Dyer, Miles
Cc: Chu Rebecca
Subject: RE: Quick question

Miles -- No. We need a complete final design package by COB Monday the 20th that includes both stamped designs for both design options. This is the latest that the Respondents have to provide EPA with a final design that can be used by the EMJ team for contractor selection. If it is later than this, it will be difficult to get a contractor selected for dredging to start by Aug 1st 2014.

Let me know if you and I need to talk about this further.

Regards,


Ravi

From: Dyer, Miles [<mailto:mdyer@JorgensenForge.com>]
Sent: Tuesday, January 14, 2014 4:28 PM
To: Sanga, Ravi
Subject: Quick question

Did we agree to provide a stamped drawing for the coffer dam design on 20 Jan and follow up with a stamped drawing on the bank wall design at a later time?

Thanks

Miles Dyer
Director, Environmental Programs



Jorgensen Forge Corporation
8531 East Marginal Way South
Seattle, Washington 98108
Office Ph#: (206) 965-1352
Mobile: (740) 777-7808
Fax: (206) 357-1071
mdyer@jorgensenforge.com

***** ATTACHMENT NOT DELIVERED *****

This Email message contained an attachment named

image001.jpg

which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED *****

***** ATTACHMENT NOT DELIVERED *****

This Email message contained an attachment named

image001.jpg

which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED *****