

ANDREA BEATTY RINIKER
Director



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

December 23, 1986

DEC. 29 1986

Superfund Branch

Kathy Davidson
U.S. Environmental Protection Agency MS/525
Region X
1200 Sixth Avenue
Seattle, WA 98101

Coop Agree

Dear Kathy:

We have just received the Colbert Draft Feasibility Study from Golder.
(A copy was also sent to Neil Thompson.)

I am requesting a time extension again for this project. This is necessary to retain Golder for the public meeting in January to discuss the Feasibility Study and to make any changes in the draft EPA or Ecology might want. I envision this work to be minimal but we cannot expend federal funds without an extension of the Cooperative Agreement.

I would like to extend the Feasibility Study to February 28, 1987. We should be able to submit a final Feasibility Study with Responsiveness Summary to you by mid February.

Neil was right, I should have asked for a little more time the first time.

Thank you for your consideration on this request and Merry Christmas.

Sincerely,

A handwritten signature in cursive script, appearing to read "Fred Gardner".

Fred Gardner
Hazardous Waste Cleanup Program

FG/drm

00000018

USEPA SF



1503880