

053-0532  
KHCSF  
2/12/2007

**TRONOX**

February 6, 2007

Mr. Neil E. Thompson  
US EPA Region X  
1200 Sixth Avenue—ECL-113  
Seattle, WA 98101

RECEIVED

FEB 12 2007

Environmental  
Cleanup Office

Re: January 2007 Monthly  
Report

Dear Mr. Thompson:

This letter serves as the monthly progress report for January 2007, in accordance with Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda Springs, Idaho.

January Activities

The closed facilities at the site were inspected in January. The covers and fences on the calcine cap and landfill were examined and are in good condition. The gates are closed and locked. The landfill sump was not pumped in January because of winter conditions.

The 10-acre pond was inspected in January. The gates to the pond are closed and locked and the fence is in good condition. The 10-acre pond currently contains approximately 10.5 inches of water, measured at the south end of the pond.

February/March Activities

During the months of February and March, Tronox will continue to monitor the cap, landfill and the 10-acre pond, weather permitting. Tronox will measure the water level in the landfill sump when accessible during the winter months. Preliminary design of a contingency pond will be considered to accommodate residual water in preparation for the closure of the 10-acre pond in 2007.

The October 2006 ground and surface water quality sampling results will be evaluated in conjunction with historic data. These results will be appended to the RD/RA database and transmitted to you with the report following validation of the data.

No community relation activities are planned for this period.

Tronox LLC

1864 Highway 34, Soda Springs, Idaho 83276 • P.O. Box 478, Soda Springs, Idaho 83276

USEPA SF



1509232

Problems or Delays

No delays are expected.

If you have any questions about the work or additional information is required with regards to the work described above, please contact me at (208) 547-3331, extension 230.

Sincerely,  
**Tronox Inc.**

A handwritten signature in dark ink, reading "Boyd Schvaneveldt". The signature is fluid and cursive, with a long horizontal stroke extending to the right.

Boyd Schvaneveldt  
Site Manager

xc: Carl Kitz, EPA Region 10  
Doug Tanner, IDEQ  
Dean Nygard, IDEQ  
Paul Gutwald (Tronox Inc)  
John Hatmaker (Tronox Inc)  
Russ Jones (Tronox Inc.)  
Boyd Schvaneveldt (Tronox Inc.)  
Toni Ellington (Tronox Inc.)  
Joe Derby (Anadarko)  
J.S. Brown, P.G. Global Environmental Technologies, LLC