

Tiffany, Bruce

From: Hulsizer, Elsie
Sent: Tuesday, April 04, 2006 2:50 PM
To: Theiler, Donald; Stern, Jeff; Blakney, William; Treat, Noel; Wharton, Laura; Bush, Greg
Cc: Tiffany, Bruce
Subject: RE: Slip 4

No. We could all see this was coming; it was just a matter of when we were going to face it.

-----Original Message-----

From: Theiler, Donald
Sent: Tuesday, April 04, 2006 1:34 PM
To: Stern, Jeff; Blakney, William; Treat, Noel; Wharton, Laura; Bush, Greg; Hulsizer, Elsie
Subject: FW: Slip 4

I do not have a problem with this. Anyone else?

-----Original Message-----

From: MARTIN.BAKER
Sent: Tuesday, April 04, 2006 12:24 PM
To: Theiler, Donald; Beth Schmoyer; Jennie Goldberg; JUDITH.NOBLE; Stephen Karbowski
Subject: Slip 4

Steve Alexander called me to relate the results of a mtg between epa and ecology re source control and slip 4. His basic question was whethwer I was okay with slippiung schedule to 08 v 07 to make epa more comfortable with checking source control results. I said I was and that I thought this approach would make the community more comfortable, allow time to see where boeing is going with its NRDA settlement and plant 2 cleanup, plus make sure we have flume project done and any issues with KC airport resolved. If anyone disagrees, now is the time let me know. We should still proceed to complete design of course.
Best,

Martin
Strategic Advisor,
Director's Office, SPU
206 684 5984
Asst: Sharon Regala 386-4560