GENERAL CONTRACTORS



February 24, 1997

Mr. Jeff Winters King County International Airport/Boeing Field 7233 Perimeter Road Seattle, WA 98108

Re:

American Avionics

7023 Perimeter Road

Dear Mr. Winters:

Per your request, the following represents a proposal to export approximately 1,060 CY of stockpiled material from the parking lot in front of 7023 Perimeter Road. The total comes to \$8,500.00 excluding Washington State sales tax. This figure is based on hauling the material to a site north of the runway off of 13th Avenue S. The materials will be dumped and spread out on a 4 mil visqueen matt in a neat pile not to exceed +/- 2'-0". Upon conclusion, the new stockpile will be covered with visqueen and weighted down with sand bags. All drive routes will then be cleaned.

Per our discussion, this work will be billed as a change order to our Contract for the American Avionics Building. The King County Airport will then reimburse Mr. Kihlstrom.

Prior to starting work, we will require a letter of indemnification holding Foushée & Associates harmless from any responsibility concerning the handling, transporting and subsequent stockpiling of this material. We have included the cost to prepare the Hold Harmless agreement, per your instructions that Foushée & Associates provide this letter.

The work will take one full day to complete. Weekend hours have not been figured and dry weather should be planned for.

G:\DATA\JOBS\96.IORS\96.097\2-24.LTR Seetle: 200/621-8219 FAX: 206/746-3737 CC01-FO-US-H4-C1580D King County International Airport/Boeing Field February 24, 1997 Page 2

The construction schedule for Mr. Kihlstrom's building calls for the material to be gone by Monday, March 3.

Sincerely,

End Jones

Project Manager

EJ:lc

cc: Bob Kihlstrom, American Avionics Larry Barokas, Barokas & Martin Jane Koler, Casey & Pruzan Jeff Foushée, Foushée & Associates Knut Harjo, Foushée & Associates Kurt Anderson, GeoEngineers