



March 14, 2018

Ms. Jan Palumbo (AWT-150)  
United States EPA, Region 10  
1200 Sixth Avenue, Suite 900  
Seattle, WA 98101

**Subject: February 2018 Progress Report  
J.H. BAXTER ARLINGTON FACILITY  
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the February 2018 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February 15, 2017, to March 14, 2018.

#### **SIGNIFICANT DEVELOPMENTS THIS PERIOD**

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- An electrical contractor inspected the recirculation system panel and associated wiring. No major deficiencies were found in the panel or wiring. EW-3 could not be brought into operation and needs replacement. The system is currently running at a combined rate of 45-50gpm with wells EW-1, EW-2, EW-4, and EW-5 in operation.
- iSOC oxygen tanks were replaced.
- The 2<sup>nd</sup> Half 2017 O&M Report is under preparation.

#### **ANTICIPATED DEVELOPMENTS NEXT PERIOD**

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter will continue to operate the Pilot Study remediation system (recirculation system) during the next reporting period.
- The first quarter 2018 sampling will be conducted.
- 2<sup>nd</sup> Half 2017 O&M Report will be submitted.



FILE COPY

WA 3019  
14 F




- The CMS Version 4 was submitted during the First Quarter 2017. We anticipate receiving comments from EPA.

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

## CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature:




Name: Georgia Baxter

Title: Chief Executive Officer

Date: March 14, 2018

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201.

Sincerely,



Georgia Baxter  
Chief Executive Officer

cc: Chris Martin, Ecology  
Jamie Hillery, Stella-Jones Corp.

