

MEMORANDUM

DENVER OFFICE

ACTION

INFO

FILE: 15852-041-19

TO: Gerry Lamb
Bob Glassen
Barry Tierney
Pete Jasberg

X-Ref:

Date: December 14, 1989

From: Dave Jackson 

Subject: Disposal of Combined Asbestos and Soil Wastes, EPA Administrative Order

The following is our current estimate of the schedule for design and construction of an onsite repository for disposal of the above-mentioned wastes, as well as other materials generated during remediation of the Bunker Hill site. This schedule assumes that detailed design and construction of the onsite repository will not be initiated until completion of the overall RI/FS and issuance of a ROD by EPA.

<u>Approximate Date</u>	<u>Activity</u>
Late 1993	Completion of the Final FS
Late 1994	Issuance of ROD
Early to mid-1995	Repository design
Mid-1995 through mid-1996	Repository construction
Late 1996	Placement of mixed asbestos and soils

rl

51380