



PROGRESS REPORT NO. 64

TO: Helen Bottcher – U.S. Environmental Protection Agency (EPA) - via Email

FROM: Marko Adzic – Teck American Incorporated (TAI)

DATE: November 10, 2011

FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 64 Month Ending October 2011

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following is intended to provide a summary of the activities completed during the past month in compliance with the aforementioned Agreement. It is also intended to provide a brief summary of pending and on-going activities.

An informal outline of a plan for collecting soil samples was submitted on the 11th of October. Collaborative efforts (e.g., on-line technical discussions) to evaluate 2010 (water-borne and sediment) white sturgeon data continue. Should you have any questions or require any additional information, please do not hesitate to contact me at 509-623-4585.