



PROGRESS REPORT NO. 71

TO: Helen Bottcher – U.S. Environmental Protection Agency (EPA) - via Email

FROM: Marko Adzic – Teck American Incorporated (TAI)

DATE: June 11, 2012

FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 71 Month Ending May 2012

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following is intended to provide a summary of activities completed during the past month in compliance with the aforementioned Agreement. It is also intended to provide a brief summary of pending and on-going activities.

Comments on the draft Quality Assurance Project Plan for the Phase 2 Sediment Study (March 2011) are pending. As requested, TAI continues to clarify and provide additional information on the proposed toxicity testing laboratory (i.e., Pacific EcoRisk); and to evaluate EPA's proposed alternative sediment sampling locations. TAI will continue to work cooperatively with EPA in evaluating the proposed alternative sediment sampling locations.

At the time of writing, definitive timelines for the submission of draft reports associated with white sturgeon toxicity studies have not been determined. TAI will continue to work cooperatively with EPA in evaluating and determining appropriate schedules for the submission of the aforementioned draft reports.

Should you have any questions or require any additional information, please do not hesitate to contact me at 509-623-4585.