



J. C. Boespflug Construction Co.

1912 - 4th Avenue South • Telephone ELiot 2633

Seattle 4, Washington

July 16, 1954

PLEASE ADDRESS YOUR REPLY TO

*Noted
GJB 7/19/54*

Kaiser Engineers
Division of Henry J. Kaiser Co.
Kaiser Building
Oakland 12, California

Re: Seattle Wallboard Plant

Attention: Mr. D. A. Daly.
Project Engineer

Gentlemen:

This will confirm the agreement reached at a meeting held in Seattle, Washington, on July 13, 1954. This meeting was attended by representatives of Kaiser Engineers, Kaiser Gypsum Company, Misco, Inc., and J. C. Boespflug Construction Co.

It was agreed that our present contract sum was to be increased in the amount of \$2,000.00. For this additional consideration, we guaranteed to have in operation by August 1, 1954, one kettle in the Calcining Building.

It was further agreed that if the cost of this activation should exceed \$2,000.00, any excess costs would be borne by this company.

Yours very truly,

J. C. BOESPFLUG CONSTRUCTION CO.

John F. Boespflug

JFB:EP

KG2002817