

Danner, Ward

From: Santos.Carmen@epamail.epa.gov
Sent: Friday, September 03, 2010 4:02 PM
To: Goloubow, Ron
Subject: Re: FW: Aspire - EPA TSCA Document Review
Attachments: FIG6 PCBs in soil wCutFill.pdf; FIG7 July 2010 CUT FILL (1).pdf

Hello Ron:

Thank you for your message. We are starting the review of your report the week of September 6. Shortly, I am sending you an invitation for a conference call on September 11, 2010 at 11:00 AM. You also have a nice weekend.

Regards,

Carmen

Carmen D. Santos, Project Manager
RCRA Corrective Action Office
Waste Management Division
USEPA Region 9
415.972.3360
fax: 415.947.3533

-----"Goloubow, Ron" wrote: -----

To: Carmen Santos/R9/USEPA/US@EPA, Patrick Wilson/R9/USEPA/US@EPA
From: "Goloubow, Ron"
Date: 09/03/2010 03:45PM
cc: 'Charles Robitaille', "Gibbs, Alan", "Goloubow, Ron"
Subject: FW: Aspire - EPA TSCA Document Review

Carmen - attached are the requested figures for the Aspire project that are to replace existing figures 6 and 7 that were included in the report that was transmitted to you on August 13, 2010. As requested these figures illustrate the areas of the site that will be "cut" and "filled" as part to the redevelopment – construction project. The figures also provide the analytical results for soil samples that are considered "in-place" after the removal action for PCB-affected soil was completed. You will see the email below from Charles Robitaille regarding the review schedule for this TSCA Report.

Lets discuss this project again on Tuesday, September 7th at 11:00 AM, if you are available.

Have a good weekend.

Ron.

Ron Goloubow, PG | Senior Associate Geologist | ron.goloubow@arcadis-us.com

ARCADIS U.S., Inc. | 1900 Powell Street, Suite 1200 | Emeryville, CA 94608
T. 510.596.9550 | M. 510.501-1789 | F. 510.652.2246
www.arcadis-us.com

From: Charles Robitaille [mailto:charles@pacificcharter.org]
Sent: Friday, September 03, 2010 2:22 PM
To: Goloubow, Ron
Cc: Gibbs, Alan
Subject: RE: Aspire - EPA TSCA Review

Ron,

We're really running out of time since there is a grading moratorium in Oakland commencing 10/15-4/15 (6 months). September 17 is too late. I need to be pushing significant dirt around by the third week of September and I have to allow for mobilization of by contractor and other "stuff". I need her comments ASAP.

Charles P. Robitaille
Senior Project Manager
Pacific Charter School Development
2350 El Camino Avenue
Sacramento, California 95821-5689
925-698-1118 - Cell
916-941-2477 - Facsimile
charles@pacificcharter.org
www.pacificcharter.org

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its affiliates. All rights, including without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and any files transmitted with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified that you have received this e-mail in error and that any review, distribution or copying of this e-mail or any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete the original message and any files transmitted. The unauthorized use of this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise restricted by law.