



## United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jun 26, 2017 to Jul 7, 2017	
EPA Region	2	Site ID	A205	Shift	to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Carl Duffey							
Monitors	Weston Solutions				Work Order #	024		

### Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygienist/Safety (Off-site)	000			
001	Field Clerk/Typist (Off-site)	008			
001	T&D Coord. (Off-site)	010			
001	Response Manager (Off-site)	012			
000	Cleanup Technician	000			
000	Equipment Operator	000			
	See Special Comments Below				

### Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
De-watering storage (pool vs frac tank options)	000	2000-gallon water truck	000
Excavator, long reach (size options needed)	000	3-CY front end loader	000
excavator (with thumb) 75-80,000lb	000	Fuel delivery service (w/ an on-site double-walled tank	000
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	000	Off-Road Dump Truck(s)-with tailgates	000
3-cy Front end loader	000	Portable Restroom(s)	002
Track Skidsteer, with bucket and fork attachments	000	PPE-tyvek, booties	000
Command Post (trailers, electrical service)	001	Portable screening unit (grizzly type)	000
Fill Material (crushed stone)	000	Upland and wetland Seed Mix and bushes	000
Trash pump(s) and hoses (size TBD)	000		000
D4 Dozer (or equiv)	000	On-Site Truck Scale	000
12-inch wood chipper	000		000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2  
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jun 26, 2017 to Jul 7, 2017	
EPA Region	2	Site ID	A205	Shift	to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Carl Duffey							
Monitors	Weston Solutions				Work Order #	024		


Description of Work to be Performed

General and Administrative Items:

- This DWO authorizes off-site hours to prepare for Site mobilization on July 10, 2017. July 10, 2017 will be a travel day.
- All personnel to mobilize to the Site during normal work hours unless authorized by the OSC otherwise.

Operational Items:

- 1) RM to update list of project subcontractors/deliverables/status and send to OSC. Including scale installation, slag and soil disposal, grizzly screen, water tank delivery, application of dust control solution and common fill delivery.
- 2) Prepare a project schedule and description of work sequencing for the above tasks.
- 3) Anticipated supplies/materials/services include additional portable restroom units, water coolers, dumpster, fuel tank, 21,000-gallon water tank and water, common fill delivery, security service and PPE. All items to be approved by the OSC prior to delivery.
- 4) Anticipated equipment requirements to be identified by the RM and presented to the OSC for approval prior to delivery. Equipment will be needed to move and install the stockpile liner, apply the dust control solution and manage the stockpiling of common backfill.
- 5) Staffing needs to be developed by the RM and presented to the OSC for approval.
- 6) Prepare project cost tracking documents.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature 		Signature <b>Carl Duffey</b> <small>Digitally signed by Carl Duffey Date: 2017.06.27 08:40:33 +04'00'</small>	
Printed Name/Title Andrew L. Confortini, OSC		Printed Name/Title Carl Duffey, RM	
Date <b>6/26/2017</b>		Date Jun 26, 2017	



United States Environmental Protection Agency - Region 2  
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jun 26, 2017 to Jul 7, 2017	
EPA Region	2	Site ID	A205	Shift	to			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Carl Duffey							
Monitors	Weston Solutions				Work Order #	024		

Amendments

Date Of Amendment

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
		Signature	
Printed Name/Title	Date	Printed Name/Title	Date
Andrew L. Confortini/OSC		Carl Duffey, RM	