



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date Aug 14, 2017 to Aug 17, 2017	
EPA Region	2	Site ID	A205	Shift	0630	to	1700
Site Name	Raritan Bay Slag Old Bridge NJ						
OSC	Confortini						
Response Manager	Charlie Keegan						
Monitors	Weston Solutions				Work Order #	031	

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygienist/Safety (Off-site)	000			
001	Field Clerk/Typist (Off-site)	040			
001	T&D Coord. (Off-site)	010			
001	Response Manager	040			
001	Foreman	040			
002	Equipment Operator	040			
001	Cleanup Technician	040			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge) Size TBD	001	10,000 gallon frac tank for staging area	001
30 ton off-road dump truck	001	21,000 gallon frac tank	002
Water Truck (2,000-gal)	001	Fuel delivery service (w/ an on-site double-walled tank	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	On-Site Truck Scale	000
Front end loader	001	Portable Restroom(s)	004
Wash Stations	002	PPE-tyvek, booties	001
Command Post (trailers, electrical service)	001	Portable screening unit (vibratory type)	001
Fill Material (common fill)	000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001	Silt Fence (100')	000
Bulk Water delivery (gallons)-as needed	001	2-inch trash pump w/100' of discharge hose	001
Passenger Car	001	3-inch trash pump w/450' of discharge hose	000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.
- See page below for addition equipment and expendables authorized.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Aug 14, 2017 to Aug 17, 2017	
EPA Region	2	Site ID	A205	Shift	0630	to	1700	
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	031		

Description of Work to be Performed

ER Radios: 8 units

Site Support Supplies: re-inforced poly sheeting (40x100') -8 rolls.

General and Administrative Items:

-Site hours are Monday through Thursday.

Operational Items:

- 1) Continue segregation and stockpiling of waste from AOC-H/E.
- 2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 3) Prepare project cost tracking documents per the contract.
- 4) Security services will be Monday through Thursday (1700-0530), Thursday 1700 to Monday 0530hrs.
- 5) Work Schedule: Monday through Thursday.
- 6) Provide brief description of vehicle wash area.
- 7) ER to provide cost documentation and delivery schedule for on-site equipment fueling.
- 8) ER to provide send slag sample out for crushing and free analysis by CENJ
- 9) ER to a consent package for slag disposal to CENJ
- 10) ER authorized to ship waste soil sample from SACM pile for T&D analyses.
- 11) ER to continue shipping stockpiled waste. All trucks will be weighed at a local certified scale, pending analytical results.
- 12) ER to provide pricing on erosion control compost sock (variety of sizes).
- 13) OSC to receive and review all RFQs prior to release.
- 14) Pressure washer is authorized for one day to clean grizzly screen prior to demobilization.
- 15) Misc. fittings for the bag filter are authorized.
- 16) Site signage is authorized as follows: All Visitors Must Sign-in (2), Speed Limit - 5MPH (2) and Hard Hat and Safety Glasses are Required Beyond This Point (2).

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	8/14/2017	Date	8/14/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date Aug 14, 2017 to Aug 17, 2017	
EPA Region	2	Site ID	A205	Shift	0630	to	1700
Site Name	Raritan Bay Slag Old Bridge NJ						
OSC	Confortini						
Response Manager	Charlie Keegan						
Monitors	Weston Solutions			Work Order #	031		

Amendments

Date Of Amendment

① 6 110-GALLON OVERPACKS AUTHORIZED.

8/15/2017

② 3 LOADS (275T) OF 2 1/2-3" CLEAN STONE AUTHORIZED

8/16/2017

③ ER AUTHORIZED TO SAMPLE AND ANALYZE THE DARK LIQUID SURROUNDING AOC-E/H DRUMS. PADS AND PLASTIC SHEETING WILL BE PLACED ON THE CONTAINERS.

8/16/2017

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title

Andrew L. Confortini/OSC

Date

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title

Charlie Keegan, RM

Date