



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Oct 23, 2017	to	Oct 26, 2017
EPA Region	2	Site ID	A205	Shift	0700		to		1730
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions					Work Order #	041		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygenist/Safety (Off-site)	000			
001	Field Clerk/Typist	040			
001	T&D Coord. (Off-site)	008			
001	Response Manager	040			
001	Foreman	040			
002	Equipment Operator	040			
001	Cleanup Technician	040			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001		
30 ton off-road dump truck	001	21,000 gallon frac tank	002
Water Truck (2,000-gal)	001	Fuel delivery service (w/ an on-site double-walled tank	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	008
Front end loader	001	Portable Restroom(s)	004
Wash Stations	002		
Command Post (trailers, electrical service)	001	Portable screening unit (vibratory type)	001
Fill Material (common fill)	000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001		000
Bulk Water delivery (gallons)-as needed	001	2-inch trash pump w/100' of discharge hose	000
Passenger Car	001	Decon unit (monthly rental)	001

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Oct 23, 2017	to	Oct 26, 2017
EPA Region	2	Site ID	A205	Shift	0700	to	1730		
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #	041			



Description of Work to be Performed

General and Administrative Items:

- 1) Hours of operation have been adjusted and remain in effect until the clocks are adjusted.

Operational Items:

- 1) Maintain access road maintenance and truck turnaround area.
- 2) Continue excavation activities in AOC-A and backfill with DGA.
- 3) Continue load out of stockpiled slag.
- 4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 5) Construct gaylord boxes and load for drum shipment.
- 6) Prepare project cost tracking documents per the contract.
- 7) Security services will be Monday through Thursday (1730-0530), Thursday 1730 to Monday 0530hrs.
- 8) Work Schedule: Monday through Thursday.
- 9) OSC to receive and review all RFQs prior to release.
- 10) Continue screening operations as needed to meet waste profile.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.	I acknowledge receipt of this Work Order.
Signature 	Signature 
Printed Name/Title Andrew L. Confortini, OSC	Printed Name/Title Charlie Keegan, RM
Date 10/23/2017	Date 10/23/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Oct 23, 2017 to Oct 26, 2017	
EPA Region	2	Site ID	A205	Shift	0700	to	1730	
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	041		

Amendments

Date Of Amendment

- ① ER AUTHORIZED TO RENT A VIBRATORY ROLLER. 10/24/2017 P
- ② TIRE WASH AND BAKER HOSES OFF RENT AS OF LAST WEEK. 10/24/2017 P

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title
Andrew L. Confortini/OSC

Date

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title
Charlie Keegan, RM

Date