



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Oct 30, 2017	to	Nov 3, 2017
EPA Region	2	Site ID	A205	Shift	0700		to	1530	
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #		042		

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygenist/Safety (Off-site)	000			
001	Field Clerk/Typist	040			
001	T&D Coord. (Off-site)	008			
001	Response Manager	040			
001	Foreman	040			
002	Equipment Operator	040			
001	Cleanup Technician	040			
	See Special Comments Below				

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	001
30 ton off-road dump truck	001	21,000 gallon frac tank	002
Water Truck (2,000-gal)	001	Fuel delivery service (w/ an on-site double-walled tank	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	007
Front end loader	001	Portable Restroom(s)	004
Wash Stations	002	Vibratory Roller	001
Command Post (trailers, electrical service)	001	Portable screening unit (vibratory type)	001
Fill Material (common fill)	5,000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001	Clamp on loader forks	001
Bulk Water delivery (gallons)-as needed	001	2-inch trash pump w/100' of discharge hose	000
Passenger Car	001		

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02	TO #	047	Date	Oct 30, 2017 to Nov 3, 2017
EPA Region	2	Site ID	A205	Shift	0700 to 1530
Site Name	Raritan Bay Slag Old Bridge NJ				
OSC	Confortini				
Response Manager	Charlie Keegan				
Monitors	Weston Solutions	Work Order #	042		

General and Administrative Items:

- 1) Hours of operation have been adjusted.
- 2) The FCA will be demobilized on or around the Thanksgiving holiday. Further direction will be provided on the amendment page.

Operational Items:

- 1) Maintain access road maintenance and truck turnaround area.
- 2) Continue excavation activities in AOC-S and truck turnaround area.
- 3) Continue load out of stockpiled slag/soil/debris.
- 4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 5) Construct gaylord boxes and load for drum shipment.
- 6) Prepare project cost tracking documents per the contract.
- 7) Security services will be Monday through Friday (1530-0530), Friday 1530 to Monday 0530hrs.
- 8) Work Schedule: Monday through Friday.
- 9) OSC to receive and review all RFQs prior to release.
- 10) Continue screening operations as needed to meet waste profile.
- 11) Identify sources for bulk lime to amend bank run sand.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Date	Printed Name/Title	Date
Andrew L. Confortini, OSC	10/30/2017	Charlie Keegan, RM	10/30/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Oct 30, 2017 to Nov 3, 2017	
EPA Region	2	Site ID	A205	Shift	0700	to	1530	
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	042		

① 2 LOADS OF 3-5" STONE IS AUTHORIZED. 10/31/2017 (P)

② PRESSURE WASHER AUTHORIZED ON THE FOLLOWING DAYS 10/30, 10/31 11/22/2017 (P) 11/2/2017 (P)

③ FCA TO DEMOBILIZE ON ~~11/17/2017~~ (PM) AND RETURN TO 10/31/2017 (P)
THE SITE FOR WORK ON 11/28/2017. THIS INCLUDES FOR THE
HOLIDAY SHUTDOWN. 11/27/2017 IS A TRAVEL DAY.


④ J. FAZIO AUTHORIZED AS AN OPERATOR ON 10/31/2017, 11/03/2017 10/31/2017 (P)

⑤ 1 TRUCK LOAD OF UPLAND TOPSOIL AUTHORIZED. 11/01/2017 (P)

⑥ 2 CANS WHITE SPRAY PAINT & 2 BUNDLES OF PINFLAGS AUTHORIZED. 11/02/2017 (P)

⑦ 5 80# BAGS OF CONCRETE AUTHORIZED. 11/03/2017 (P)

⑧ 20 GALLONS OF DEF FUEL ADDITIVE AUTHORIZED. 11/03/2017 (P)

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature  10/31/17	
Printed Name/Title	Date	Printed Name/Title	Date
Andrew L. Confortini/OSC		Charlie Keegan, RM	