



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Nov 13, 2017	to	Nov 17, 2017
EPA Region	2	Site ID	A205	Shift	0700		to		1530
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #		044		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygenist/Safety (Off-site)	000			
001	Field Clerk/Typist	040			
001	T&D Coord. (Off-site)	008			
001	Response Manager	040			
001	Foreman	040			
002	Equipment Operator	040			
001	Cleanup Technician	040			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	001
30 ton off-road dump truck	001	21,000 gallon frac tank	001
Water Truck (2,000-gal)	001	Fuel delivery service (w/ an on-site double-walled tank	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	007
Front end loader	001	Portable Restroom(s)	004
Wash Stations	002	Vibratory Roller	001
Command Post (trailers, electrical service)	001	Portable screening unit (vibratory type)	000
Fill Material (common fill in tons)	5,000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001	Clamp on loader forks	001
Bulk Water delivery (gallons)-as needed	001	2-inch trash pump w/100' of discharge hose	000
Passenger Car	001		

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Nov 13, 2017 to Nov 17, 2017			
EPA Region	2	Site ID	A205	Shift	0700	to	1530			
Site Name	Raritan Bay Slag Old Bridge NJ									
OSC	Confortini									
Response Manager	Charlie Keegan									
Monitors	Weston Solutions				Work Order #	044				

Description of Work to be Performed

General and Administrative Items:

- 1) Hours of operation have been adjusted.
- 2) The FCA will be demobilized on 11/22/2017 and return to the hotel on 11/27/2017, for work on 11/28/2017.

Operational Items:

- 1) Maintain access road maintenance and truck turnaround area.
- 2) Continue excavation activities in AOC-A, and soil staging area.
- 3) Continue load out of stockpiled slag/soil/debris.
- 4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 5) Decontaminate off-road dump truck and call off-rent.
- 6) Prepare project cost tracking documents per the contract.
- 7) Security services will be Monday through Friday (1530-0530), Friday 1530 to Monday 0530hrs.
- 8) Work Schedule: Monday through Friday.
- 9) OSC to receive and review all RFQs prior to release.
- 10) Identify sources for bulk lime, fertilizer and erosion control materials.
- 11) Perform technical testing on the bank run sand and upland topsoil per the DAR.
- 12) Coordinate the disposal of 2 drums and 4-cubic yard boxes.
- 13) Coordinate Site inspections in response to the RFQ for a wetlands scientist and restoration.
- 14) Continue delivery of bank run sand.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title

Andrew L. Confortini, OSC

Date

11/13/2017

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title

Charlie Keegan, RM

Date

11/13/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Nov 13, 2017 to Nov 17, 2017	
EPA Region	2	Site ID	A205	Shift	0700 to 1530			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	044		

Amendments

Date Of Amendment

① 4 LOADS OF CRUSHED CONCRETE AUTHORIZED

11/14/2017 ①

② 2 PALETS OF 8" FILTER SOX ROLLS AUTHORIZED.
2 PALETS OF 12" FILTER SOX ROLLS AUTHORIZED.

11/14/2017 ②

"

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title

Andrew L. Confortini/OSC

Date

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title

Charlie Keegan, RM

Date