



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Dec 26, 2017	to	Dec 29, 2017
EPA Region	2	Site ID	A205	Shift	0700		to		1530
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #		050		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000	Industrial Hygienist/Safety (Off-site)	000			
001	Field Clerk/Typist	008			
000	T&D Coord. (Off-site)	000			
001	Response Manager	012			
000	Foreman	000			
000	Equipment Operator	000			
000	Cleanup Technician	000			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	000
Hydro-seeding unit	000	21,000 gallon frac tank	001
Water Truck (2,000-gal)	001	Fuel service (w/on-site double-walled tank) upon req.	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	000	Radios	000
Front end loader	000	Portable Restroom(s)	004
Wash Stations	000	Vibratory Roller	000
Command Post (trailers, electrical service)	001	Bulldozer	001
Fill Material (common fill in tons)	000	Trash Service (2-2.5 cy w/weekly service)	000
Site Security (see description below)	000	Loader forks	000
Bulk Water delivery (gallons)-as needed	000	2-inch trash pump w/100' of discharge hose	000
Passenger Car	000	Off-road end dump	000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Dec 26, 2017	to	Dec 29, 2017
EPA Region	2	Site ID	A205	Shift	0700	to	1530		
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #	050			

Description of Work to be Performed

General and Administrative Items:

- 1) Site operations will be suspended on December 22, 2017. There will be no Site operations during the week of December 25, 2017.
- 2) Site operations are anticipated to resume on January 2, 2018. Personnel authorized for the week of January 2, 2018 will be provided on DWO#51.

Operational Items:

- 1) Maintain access road maintenance.
- 2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 3) Prepare project cost tracking documents per the contract.
- 4) Work Schedule: Tuesday through Friday.
- 5) OSC to receive and review all RFQs prior to release.
- 6) Coordinate Site subcontracting (vegetation removal, topsoil delivery, equipment delivery) with vendors.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	12/22/2017	Date	12/22/17



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Dec 26, 2017	to	Dec 29, 2017
EPA Region	2	Site ID	A205	Shift	0700		to	1530	
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #	050			

Amendments

Date Of Amendement

--	--

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.	I acknowledge receipt of this Work Order.
Signature	Signature
Printed Name/Title Andrew L. Confortini/OSC	Printed Name/Title Charlie Keegan, RM
Date	Date