



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 2, 2018	to	Jan 5, 2018
EPA Region	2	Site ID	A205	Shift	0700		to		1530
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #		051		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
001	Industrial Hygienist/Safety (Off-site)	004			
001	Field Clerk/Typist	024			
001	T&D Coord. (Off-site)	006			
001	Response Manager	032			
001	Foreman	024			
001	Equipment Operator	024			
001	Cleanup Technician	024			
001	Equipment Operator	032			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	000
Hydro-seeding unit	000	21,000 gallon frac tank	001
Water Truck (2,000-gal)	001	Fuel service (w/on-site double-walled tank) upon req.	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	007
Front end loader	000	Portable Restroom(s)	004
Wash Stations	000	Vibratory Roller	000
Command Post (trailers, electrical service)	001	Bulldozer	001
Fill Material (topsoil in yards) pending pH testing	3000	Trash Service (2-2.5 cy w/weekly service)	001
Site Security (see description below)	001	Loader forks	000
Bulk Water delivery (gallons)-as needed	000	2-inch trash pump w/100' of discharge hose	000
Passenger Car	001	Off-road end dump	001

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 2, 2018	to	Jan 5, 2018
EPA Region	2	Site ID	A205	Shift	0700		to	1530	
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #	051			

Description of Work to be Performed

General and Administrative Items:

1) Site operations are anticipated to resume on January 2, 2018. Personnel authorized for the week of January 2, 2018 are provided above. RM and 1 equipment operator to be on-site on January 2, 2018. Remaining personnel to be on-site on January 3, 2018.

Operational Items:

- 1) Maintain access road maintenance.
- 2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
- 3) Prepare project cost tracking documents per the contract.
- 4) Work Schedule: Tuesday through Friday.
- 5) OSC to receive and review all RFQs prior to release.
- 6) Coordinate Site subcontracting (vegetation removal, topsoil delivery, equipment delivery) with vendors.
- 7) Security service to resume on afternoon of January 2, 2018, during non-working hours.
- 8) Complete slag, battery casing and soil excavation adjacent to AOC-H.
- 9) Stockpile topsoil material in areas determined by the OSC (adjacent to AOC-H, in the former stone staging area).
- 10) 500-gallons of fuel authorized to be delivered.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	1/02/2018	Date	1/2/18



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 2, 2018 to Jan 5, 2018	
EPA Region	2	Site ID	A205	Shift	0700 to 1530			
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	051		

Amendments

Date Of Amendement

① SITE OPERATIONS SUSPENDED AT 12PM DUE TO NO OPERATORS ON-SITE. RM AUTHORIZED TO WORK OFF-SITE TO MAKE UP THE 8 HRS AUTHORIZED FOR THE DAY.

1/04/2018.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title Andrew L. Confortini/OSC	Date	Printed Name/Title Charlie Keegan, RM	Date