



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 8, 2018 to Jan 12, 2018	
EPA Region	2	Site ID	A205	Shift	0700	to 1530		
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	052		

Personnel Authorized

Qty	Description	Hrs/Wk	Qty	Description	
000		000			
001	Field Clerk/Typist	030			
001	T&D Coord. (Off-site)	004			
001	Response Manager	040			
001	Foreman	040			
001	Equipment Operator	040			
001	Cleanup Technician	040			
001	Equipment Operator	040			
	See Special Comments Below				

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
excavator (with thumb/straight edge)	001	Pressure washer, as needed/authorized	001
Command Post (trailers, electrical service)	001	21,000 gallon frac tank	001
Water Truck (2,000-gal)-to be demobed 1/11/2018	001	Fuel service (w/on-site double-walled tank) upon req.	001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch	002	Radios	007
Fill Material (topsoil in yards) pending pH testing	3000	Portable Restroom(s)	004
Site Security (see description below)	001	Trash Service (2-2.5 cy w/weekly service)	001
Passenger Car	001	Bulldozer (to be demobed 1/11/2018)	001
Fill Material (common BF in yards), up to quantity	2500	Off-road Dump (to be demobed-1 week rental)	001

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

- No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
- Actual billable hours to the project for the week will be based on off-site hours reports.



United States Environmental Protection Agency - Region 2 CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 8, 2018	to	Jan 12, 2018
EPA Region	2	Site ID	A205	Shift	0700		to	1530	
Site Name	Raritan Bay Slag Old Bridge NJ								
OSC	Confortini								
Response Manager	Charlie Keegan								
Monitors	Weston Solutions				Work Order #	052			

Description of Work to be Performed

General and Administrative Items:

-FCA to demobilize on 1/11/2018.

Operational Items:

- 1) Maintain access road maintenance.
- 2) Prepare project cost tracking documents per the contract.
- 3) Work Schedule: Monday through Friday. Actual number of days worked will be based on when soil and debris disposal is completed.
- 4) OSC to receive and review all RFQs prior to release.
- 5) Coordinate Site subcontracting (topsoil delivery, equipment demobe) with vendors.
- 6) Security service during non-working hours to be discontinued once all equipment has been demobilized.
- 7) Complete loading of slag, battery casing and soil for disposal.
- 8) Stockpile topsoil and common backfill material in areas determined by the OSC (adjacent to AOC-H, in the former stone staging area).
- 9) All equipment to be demobilized during this performance period. Items authorized to remain on-site include: fuel tank, ice machine, trash dumpster, frac tank and Site support trailers. Items to be removed include: all heavy equipment, water truck and portable restroom units. No charge for ice machine and trash dumpster to remain on-site during shutdown.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.		I acknowledge receipt of this Work Order.	
Signature		Signature	
Printed Name/Title	Andrew L. Confortini, OSC	Printed Name/Title	Charlie Keegan, RM
Date	1/8/18	Date	1/8/18



United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order



Contractor	Environmental Restoration EP-S2-15-02			TO #	047	Date	Jan 8, 2018 to Jan 12, 2018	
EPA Region	2	Site ID	A205	Shift	0700	to 1530		
Site Name	Raritan Bay Slag Old Bridge NJ							
OSC	Confortini							
Response Manager	Charlie Keegan							
Monitors	Weston Solutions				Work Order #	052		

Amendments

Date Of Amendment

- ① ALL PERSONNEL DEMOBILIZED ON 1/11/2018. 1/10/2018
- ② NO RADIOS USED ON 1/11/2018
- ③ PCA PASSENGER CAR NOT USED.
- ④ RM AUTHORIZED TO BE ON-SITE ON 1/12/2018. 1/12/2018

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name/Title

Andrew L. Confortini/OSC

Date

I acknowledge receipt of this Work Order.

Signature

Printed Name/Title

Charlie Keegan, RM

Date