



**VASQUEZ BOULEVARD / I-70 SITE
WORKING GROUP PLAN**

JANUARY 1999	Finalize report on physico-chemical characterization of soils; synthesis of risk management objectives for the Site	<i>Comments are in response under development</i>
FEBRUARY 1999	Finalize risk management objectives and Site conceptual model; initial presentation of risk based soil sampling results; presentation of sampling plans for expanded soil and dust sampling	
MARCH 1999	<u>First meeting:</u> Presentation of exposure pathway equations and parameters for half of exposure pathways; discussion of bioavailability study <u>Second meeting:</u> Presentation of exposure pathway equations and parameters for second half of exposure pathways; EPA responses to comments on risk based sampling results; comments on bioavailability study	
APRIL 1999	<u>First meeting:</u> Calculating the concentration term for each exposure pathway <u>Second meeting:</u> Presentation of draft dose calculations	
MAY 1999	<u>First meeting:</u> Toxicity assessment discussion; discussion of comments on the draft dose calculations <u>Second meeting:</u> presentation of the hydrogeologic conceptual model and sampling plans for ground water, surface water, and sediment	<i>D.D. between EPA & ATSDR</i>
JUNE 1999	Presentation of results of bioavailability study	
JULY 1999	Presentation of draft baseline risk assessment; discussion of EPA policy on the Role of the Baseline Risk Assessment	
AUGUST 1999	<u>First meeting:</u> Discussion of evaluation criteria for the feasibility study; initial identification of clean up alternatives including the no action alternative <u>Second meeting:</u> (two days?) Presentation and discussion of the feasibility study	