From: Saric, James

To: Fortenberry, Chase; Wood, Nicole

Cc: BUCHOLTZP@michigan.gov; wagonerr1@michigan.gov; Davis, Michael (GP Law); Lathrop, Alison J. (GP LAW);

Massengill, Dave G.; Garret Bondy; Michael J. Erickson (michael.erickson@arcadis-us.com); Griffith, Garry T.

Subject: RE: Area 1 FS Extension Request

Date: Thursday, March 21, 2013 3:47:12 PM

Chase,

Thank you for submitting the Area 1 FS extension request. The revised Area 1 FS is currently due to EPA on March 22, 2013. EPA is willing to grant GP an extension for submittal of the Area 1 FS report. However, the 130 day extension is unacceptable. At this time EPA is only willing to grant GP a 60 day extension beyond the current March 22, 2013 deadline for submittal of the Area 1 FS report.

I will follow up with a formal letter next week regarding this 60 day extension, but wanted to make sure you had a record that EPA was agreeable to an extension for GP's resubmittal of the Area 1 FS.

thanks Jim Saric U.S. EPA (312) 886-0992

From: Fortenberry, Chase [LCFORTEN@GAPAC.com]

Sent: Wednesday, March 20, 2013 11:28 AM

To: Saric, James; Wood, Nicole

Cc: BUCHOLTZP@michigan.gov; wagonerr1@michigan.gov; Davis, Michael (GP Law); Lathrop, Alison J. (GP LAW); Massengill, Dave G.; Garret Bondy; Michael J. Erickson (michael.erickson@arcadis-us.com);

Griffith, Garry T.

Subject: Area 1 FS Extension Request

Jim,

Attached is Georgia-Pacific's formal request for an extension of the due date to submit the revised FS report. Garry is on vacation until the March 26th but I will be available to answer any question you may have regarding this submittal in the interim.

Regards,

L. Chase Fortenberry, P.G.

Manager - Environmental Engineering Georgia-Pacific LLC 133 Peachtree St., NE Atlanta, GA 30303 Office #: (404) 652-6166 Mobile #: (404) 539-3509 lcforten@gapac.com