From:
 Fuentes, Rene

 To:
 "Mullen, Tom"

 Cc:
 Freeman, Kevin

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - Monday, August

12, 2013 Update

**Date:** Tuesday, August 13, 2013 3:09:00 PM

Thanks, got it. Rene

From: Mullen, Tom [mailto:Tom.Mullen@arcadis-us.com]

Sent: Tuesday, August 13, 2013 1:23 PM

To: Fuentes, Rene Cc: Freeman, Kevin

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities -

Monday, August 12, 2013 Update

Sampling should start within 5 days of completion of development. So if the schedule holds, we should be sampling right after Labor Day.

## Tom

From: Fuentes, Rene [mailto:fuentes.rene@epa.gov]

**Sent:** Tuesday, August 13, 2013 1:20 PM

To: Mullen, Tom

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities -

Monday, August 12, 2013 Update

## Tom.

One more question. Do you have an estimate of when the sampling will start on the wells? I see the schedule for the development below.

From: Mullen, Tom [mailto:Tom.Mullen@arcadis-us.com]

Sent: Monday, August 12, 2013 11:39 AM

To: Fuentes, Rene

Cc: Winiecki, Eric; Freeman, Kevin; Sebesta, Lisa

Subject: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities -

Monday, August 12, 2013 Update

Rene,

A quick update and projection for the remaining work. Cascade is installing the repaired hydraulic pump on the rig today. Drilling and well installation activities will resume tomorrow, Tuesday, August 13. We project that the remaining five wells (YVD-3, -5, -6, -1, and -2) will be drilled and installed by August 30, provided no other significant delays occur. In addition, well development will begin August 25 and coincide with the drilling oversight that ARCADIS is providing during that week.

Please let me know if you have any questions.

Thank you

Thomas F. Mullen, PG | Certified Project Manager / Senior Hydrogeologist | tom.mullen@arcadis-us.com
ARCADIS U.S., Inc. | 695 N. Legacy Ridge Drive, Suite 200 | Liberty Lake, WA, 99019
T. 509.928.3369 | M. 208.755.1094 | F. 509.928.3075
www.arcadis-us.com
ARCADIS, Imagine the result

PG / ID, 931 | CA, 6514 | WY, 792 LG, LHG, LEG / WA, 211

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its affiliates. All rights, including without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and any files transmitted with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified that you have received this e-mail in error and that any review, distribution or copying of this e-mail or any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete the original message and any files transmitted. The unauthorized use of this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise restricted by law.