From: Gunter, Jason

To: <u>England, Jason; Cashion, Kevin</u>
Cc: <u>Seabourne, Rocky; Hurt, Rebecca</u>

Subject: RE: EOI progress

Date: Monday, October 07, 2019 9:40:00 AM

Thanks Jason.

From: England, Jason < JEngland@doerun.com> Sent: Monday, October 07, 2019 9:37 AM

To: Gunter, Jason <gunter.jason@epa.gov>; Cashion, Kevin <Cashion.Kevin@epa.gov> **Cc:** Seabourne, Rocky <rseabour@doerun.com>; Hurt, Rebecca <rhurt@doerun.com>

Subject: EOI progress Jason and Kevin,

Here is EOI's progress last week. 1405 Mitchell: Has been seeded

1435 Mitchell: Backfilled and waiting on seed

1417 Mitchell: Backfilled and waiting on final grading and seed

1464 Mitchell: In the process of being backfilled

1330 Mitchell: Backfilled, final grading is taking place currently.

If you have any questions please let me know.

Thank you, Jason England

S&L

Soil and Land Services

jengland@doerun.com

636-933-3133 (office) 573-218-2152 (cell)

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.