

From: [Gunter, Jason](#)
To: [England, Jason](#); [Cashion, Kevin](#)
Cc: [Seabourne, Rocky](#); [Hurt, Rebecca](#)
Subject: RE: EOI progress
Date: Monday, September 23, 2019 9:14:00 AM

Thanks Jason

From: England, Jason <JEngland@doerun.com>
Sent: Monday, September 23, 2019 9:03 AM
To: Gunter, Jason <gunter.jason@epa.gov>; Cashion, Kevin <Cashion.Kevin@epa.gov>
Cc: Seabourne, Rocky <rseabour@doerun.com>; Hurt, Rebecca <rhurt@doerun.com>
Subject: EOI progress

Good morning,

Here is the progress for EOI from last week:

773 Wortham: Has been seeded

728 Wortham: Has been seeded

729 Wortham: Has been seeded

1405 Mitchell: Backfilled and waiting on seed

1435 Mitchell: In the process of being excavated (this is the 19th property to be excavated)

1417 Mitchell: In the process of being excavated (this is the 20th property to be excavated)

1330 Mitchell: Has a pre-ex and line locate to be done by Wednesday this week. Expecting to start excavation this week.

If you have any questions please let me know.

Thank you,

Jason England

S&L

Soil and Land Services

jengland@doerun.com

636-933-3133 (office)

573-218-2152 (cell)

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.