

**From:** [England, Jason](#)  
**To:** [Gunter, Jason](#)  
**Subject:** RE: EOI progress  
**Date:** Tuesday, November 26, 2019 12:49:50 PM

---

You're welcome. Have a happy thanksgiving.

---

**From:** Gunter, Jason [mailto:[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)]  
**Sent:** Tuesday, November 26, 2019 9:01 AM  
**To:** England, Jason <[JEngland@doerun.com](mailto:JEngland@doerun.com)>; Cashion, Kevin <[Cashion.Kevin@epa.gov](mailto:Cashion.Kevin@epa.gov)>  
**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>  
**Subject:** RE: EOI progress  
Thanks for the update

---

**From:** England, Jason <[JEngland@doerun.com](mailto:JEngland@doerun.com)>  
**Sent:** Tuesday, November 26, 2019 7:40 AM  
**To:** Gunter, Jason <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>; Cashion, Kevin <[Cashion.Kevin@epa.gov](mailto:Cashion.Kevin@epa.gov)>  
**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>  
**Subject:** RE: EOI progress

Good morning,

Here is an update on EOI.

1464 Mitchell: Has been excavated and sod laid.

1438 Mitchell: Has been excavated and sod laid. It will need some rolling as there are some ruts from when they laid the sod. The front yard was pretty soft from all of the rain.

1521 Mitchell: Has been excavated and backfilled and is waiting on sod.

1400 Mitchell: Has been excavated and backfilled and is waiting on sod.

All excavations and backfilling are complete, we just need some dry weather to lay the remaining sod. If you have any questions please let me know.

Thank you,

Jason England

**S&L**

**Soil and Land Services**

[jengland@doerun.com](mailto:jengland@doerun.com)

636-933-3133 (office)

573-218-2152 (cell)

---

**From:** England, Jason  
**Sent:** Monday, November 18, 2019 8:07 AM  
**To:** Gunter, Jason ([gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)) <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>; 'cashion.kevin@epa.gov' <[cashion.kevin@epa.gov](mailto:cashion.kevin@epa.gov)>  
**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>  
**Subject:** FW: EOI progress

Good morning,

EOI will be working on the final 4 yards on Mitchell this week. With some good weather forecast finally, hopefully they will get close to wrapping up this week.

Thanks,

Jason

---

**From:** England, Jason

**Sent:** Monday, November 11, 2019 10:34 AM

**To:** Gunter, Jason ([gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)) <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>; 'cashion.kevin@epa.gov' <[cashion.kevin@epa.gov](mailto:cashion.kevin@epa.gov)>

**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>

**Subject:** FW: EOI progress

Good Morning,

No change from last week. Still trying to finish up the final 4. They continue work on 1464, 1438, 1521 and 1400 Mitchell.

If you have any questions please let me know.

Thank you,

Jason England

**S&L**

**Soil and Land Services**

[jengland@doerun.com](mailto:jengland@doerun.com)

636-933-3133 (office)

573-218-2152 (cell)

---

**From:** England, Jason

**Sent:** Monday, November 4, 2019 12:17 PM

**To:** Gunter, Jason ([gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)) <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>; 'cashion.kevin@epa.gov' <[cashion.kevin@epa.gov](mailto:cashion.kevin@epa.gov)>

**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>

**Subject:** RE: EOI progress

Good afternoon,

The only change from last week is 1400 Mitchell has been excavated and is awaiting backfill. If you have any questions please let me know.

Thank you,

Jason England

**S&L**

**Soil and Land Services**

[jengland@doerun.com](mailto:jengland@doerun.com)

636-933-3133 (office)

573-218-2152 (cell)

---

**From:** England, Jason

**Sent:** Tuesday, October 29, 2019 8:42 AM

**To:** Gunter, Jason ([gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)) <[gunter.jason@epa.gov](mailto:gunter.jason@epa.gov)>; 'cashion.kevin@epa.gov' <[cashion.kevin@epa.gov](mailto:cashion.kevin@epa.gov)>

**Cc:** Seabourne, Rocky <[rseabour@doerun.com](mailto:rseabour@doerun.com)>; Hurt, Rebecca <[rhurt@doerun.com](mailto:rhurt@doerun.com)>

**Subject:** EOI progress

Jason and Kevin,

Here is EOI's progress for last week.

1417 Mitchell: Has been re-graded and over seeded.

1464 Mitchell: In the process of being backfilled.

1438 Mitchell: In the process of being backfilled.

1521 Mitchell: In the process of being backfilled.

1400 Mitchell: In the process of being excavated. This is the last excavation for EOI.

If you have any questions please let me know.

Thank you,

Jason England

**S&L**

**Soil and Land Services**

[jengland@doerun.com](mailto:jengland@doerun.com)

636-933-3133 (office)

573-218-2152 (cell)

---

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.