

From: Apakian, Mary
To: [Hass, Andrew](#)
Cc: [Geiger, William](#)
Subject: RE: Metal Bank update
Date: Monday, June 20, 2016 7:34:38 AM

Thanks Drew.

From: Hass, Andrew [mailto:hass.andrew@epa.gov]
Sent: Monday, June 20, 2016 7:21 AM
To: Apakian, Mary ; Fatzinger, Travis T NAP ; Depolo, David S NAP
Cc: Geiger, William ; Fang, Sharon
Subject: Metal Bank update

Hi everyone,

I looked at the Metal Bank progress report for the work conducted last Friday. Everything stayed pretty much the same. Since it was the Friday report, they now forecasted out the scheduled work for the entire week. Tie rod testing is expected Friday as well. Travis and Dave, will USACE want to be out there Wed., Thurs. and Fri. during the entire tie rod testing? If so, please let me know so I can get Mary Jo your coverage days and she can plan accordingly for CDM coverage. Right now it looks like:

Monday (today) - EPA

Tuesday – CDM Smith

Wednesday – USACE

Thursday – USACE

Friday – CDM/USACE?

I will be out of the office starting tomorrow through 7/5 so will be touching base my supervisor today to see who will be the EPA contact going forward. I think it will be Will, but not sure if he is back 100%. You should see an email from me, or someone else from EPA regarding a POC going forward. Thanks for all your help and flexibility with scheduling coverage for the repair work. It certainly has been challenging but hopefully the schedule will be more firm the rest of the way. Hope all is well and that you all had a great weekend.

Drew