

From: [SMITH, MARTIN L](#)
To: [Akhter Hossain](#)
Cc: [Brady Gerber](#); [Grater, Lee R](#); [Jump, Christine](#); [FRAME, KENT W](#); ["Michael Stephenson"](#)
Subject: RE: Sampling
Date: Tuesday, January 21, 2014 12:56:53 PM

Akhter, I am in Wichita today and tomorrow. I may be reached at the mobile number, below. I am reaching out to you again to get a day identified to do our first final rinse sampling event. Chris Jump has expressed an interest in possibly joining you for the visit here if we can give her your schedule very soon. Our field decontamination crew and the certifying engineer are also asking about confirming the day of your visit as they need to work that into their schedule as well.

Safety Starts With Me: Live It 3-6-5

Martin L. Smith

Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.
13652 County Road 180
Carthage, Missouri 64836

417.358-0826 (O)

417.291.2170 (M)

417.359.8746 (F)

smith.martin@cleanharbors.com

www.cleanharbors.com



From: SMITH, MARTIN L
Sent: Monday, January 20, 2014 10:38 AM
To: 'Akhter Hossain'
Cc: 'Brady Gerber'; Grater, Lee R; 'Jump, Christine'; FRAME, KENT W; 'Michael Stephenson'
Subject: Sampling

Akhter, I left a voice message for you this morning. I realized after calling you that you were likely off today for the MLK holiday.

As I mentioned in the voice mail, we are needing your help to schedule a sampling event for late this week or early next week (at the absolute latest) for our Wichita closure work. The decontamination of building B has been done and building D will be done very shortly, in time for your sampling oversight visit.

We are on a very tight time frame for this project. As you know, we have our Electric Resistive Heating contractor scheduled for mobilization on February 15th. That is the latest date for them to

start and still allow us to meet the December 15th time frame for completion of that project. The completion by December 15th is absolutely critical for our ability to meet the strict contract requirements we are under with the previous Wichita facility owner, Union Pacific. This is what we have been driving for since we first applied for closure for the three buildings and for completion of the RFI with Chris at EPA.

Please call me when you can to discuss this further. As you know, we do have an independent PE assigned to this project. We believe that his oversight of the project was designed to be, in large part, to address KDHE's desire to have third party oversight of the sampling process, in addition to the various documentation and certification requirements per the closure plan.

Respectfully,

Safety Starts With Me: Live It 3-6-5

Martin L. Smith

Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.
13652 County Road 180
Carthage, Missouri 64836

417.358-0826 (O)
417.291.2170 (M)
417.359.8746 (F)

smith.martin@cleanharbors.com

www.cleanharbors.com



***** ATTACHMENT NOT DELIVERED *****

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network. EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment. After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED *****

