

**From:** [Jump, Christine](#)  
**To:** [SMITH, MARTIN L](#)  
**Subject:** RE: Sampling  
**Date:** Tuesday, January 21, 2014 11:28:00 AM

---

Marty-

I realize based on the email below and the brief conversation I had with Tony Carmeli before I went out of town that you are very busy with this site.

Please send me an updated schedule for activities associated with this site; including, when you will be in the field completing the closure sampling (or any other sampling), when you intend to submit the proposal for Interim Remedial Measures (IRM) and the draft RFI addendum report, and the mobilization and field schedule for the proposed IRM intrinsic heating activities.

Please feel free to call me at the number below.

Thanks.

Chris Jump, L.G.  
Waste Remediation and Permitting Branch  
US EPA, Region 7  
[jump.chris@epa.gov](mailto:jump.chris@epa.gov)  
(913) 551-7141

Mailing address: 11201 Renner Boulevard, Lenexa, KS 66219

---

**From:** SMITH, MARTIN L [<mailto:smith.martin@cleanharbors.com>]  
**Sent:** Monday, January 20, 2014 10:38 AM  
**To:** Akhter Hossain  
**Cc:** Brady Gerber; Grater, Lee R; Jump, Christine; FRAME, KENT W; 'Michael Stephenson'  
**Subject:** Sampling

Akhter, I left a voice message for you this morning. I realized after calling you that you were likely off today for the MLK holiday.

As I mentioned in the voice mail, we are needing your help to schedule a sampling event for late this week or early next week (at the absolute latest) for our Wichita closure work. The decontamination of building B has been done and building D will be done very shortly, in time for your sampling oversight visit.

We are on a very tight time frame for this project. As you know, we have our Electric Resistive Heating contractor scheduled for mobilization on February 15<sup>th</sup>. That is the latest date for them to start and still allow us to meet the December 15<sup>th</sup> time frame for completion of that project. The completion by December 15<sup>th</sup> is absolutely critical for our ability to meet the strict contract requirements we are under with the previous Wichita facility owner, Union Pacific. This is what we

have been driving for since we first applied for closure for the three buildings and for completion of the RFI with Chris at EPA.

Please call me when you can to discuss this further. As you know, we do have an independent PE assigned to this project. We believe that his oversight of the project was designed to be, in large part, to address KDHE's desire to have third party oversight of the sampling process, in addition to the various documentation and certification requirements per the closure plan.

Respectfully,

### ***Safety Starts With Me: Live It 3-6-5***

---

**Martin L. Smith**

Director, Corrective Actions and Discontinued Operations  
Clean Harbors Environmental Services, Inc.  
13652 County Road 180  
Carthage, Missouri 64836

417.358-0826 (O)  
417.291.2170 (M)  
417.359.8746 (F)

[smith.martin@cleanharbors.com](mailto:smith.martin@cleanharbors.com)

[www.cleanharbors.com](http://www.cleanharbors.com)



\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*

This Email message contained an attachment named  
image001.jpg  
which may be a computer program. This attached computer program could  
contain a computer virus which could cause harm to EPA's computers,  
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced  
into the EPA network. EPA is deleting all computer program attachments  
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you  
should contact the sender and request that they rename the file name  
extension and resend the Email with the renamed attachment. After  
receiving the revised Email, containing the renamed attachment, you can  
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at  
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*