

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. PS08		3. EFFECTIVE DATE 4/1/2016		4. REQUISITION/PURCHASE REQ. NO. EQ4PQSA-16-5013		5. PROJECT NO. (If applicable)	
6. ISSUED BY ACQUISITION DIVISON SERVICES BRANCH 77 FORSYTH STREET, ROOM T8 ATLANTA GA 30303		CODE 4PQS		7. ADMINISTERED BY (If other than Item 6) See BLOCK 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) DIVERSIFIED SERVICE CONTRACTING, INC. P O BOX 1250 DUNN, NC 28335 NC USA DUNS: (b) (4) Cage Code:				<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.			
				<input type="checkbox"/> 9B. DATED (SEE ITEM 11)			
				<input type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. GS-P-04-15-EW-5026			
				<input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) 4/1/2015			
CODE		FACILITY CODE					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☒ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☒ is extended, ☒ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: \$221,446.24

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.217-9 Option to Extend Terms of the Contract (Mar 2000)
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Steven N. Malone, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Albert Rumph, Contract Specialist 1102	
(b) (6)	15C. DATE SIGNED 4/1/2016	(b) (6)	16C. DATE SIGNED 4/1/2016
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

The purpose of this modification is to:

- a. Exercise Option IV CLINs 4001, 4002, 4003 and 4004. CLINs 4049, 4050, 4051, and 4052 were incorporated to capture the remaining units of measure for the 8 months LOGO period for Janitorial Services at Wilkesboro, Statesville, Greensboro, and Winston-Salem, North Carolina.
- b. As a result of this modification, the Task order amount has increased by \$664,338.72 from \$652,941.12 to \$1,317,279.84.
- c. Revised Wage Determination WD 05-2397 (Rev.-18) 01/05/2016 and WD 05-2391 (Rev.-18) 01/05/2016. is hereby incorporate into the contract for Option Year IV. IAW FAR 52.222-43 Fair Labor Standards Act and Service Contract Act- Price Adjustment (Option Contracts) (SEP 2009), as it relates to the most recent Department of Labor Wage Determination, the contractor is entitled to an equitable adjustment request as a result of increased wages and/ or fringe benefits. As a result, Option Period IV has been adjusted to reflect these changes.
- d. Proposal dated March 22, 2016 is hereby incorporated.
- e. All documents associated with this modification shall be captured at the base contract GS-P-04-12-EW-D-0053.
- f. In consideration of the modification agreed to herein as completed equitable adjustments for the contractors Janitorial Services Option IV "proposal for adjustment", the Contractor hereby releases the Government from any and all liability under the contract for further equitable adjustments attributable to such facts or circumstance giving rise to the "proposal(s) for adjustments" dated 3/22/2016.
- g. Incorporate GSAR Class Deviation- Limitation of Government Obligation Clause into Section G of the contract (See Clause Attached)

This award is a fixed priced incrementally funded building service contract. The certification of funding will reflect only 4 months of funding in the amount of \$221,446.24 for the period of performance of 01 April 2016 through 31 July 2016. The remaining 8 months are subject to the Limitations of Government's Obligation clause as outlined in section J of the Limitation of Government Obligation clause and will funded in one-month increments.

The PBS Office of Acquisition Management has been delegated administrative contracting office (ACO) authority to ensure that the incremental funding is obligated in accordance with the schedule contained in the "Limitation of Governments Obligation" contract clause.

- h. All other terms and conditions remain the same.