

Document Log Item

Addressing	
From	To
Melinda Garvey/R9/USEPA/US	"Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" <kathryn.stewart@navy.mil> "Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" <kathryn.stewart@navy.mil>
CC	BCC
Description Form Used: Reply	
Subject	Date/Time
Re: Site 22A Draft Feasibility Study Extension Request	02/18/2010 04:32 PM
# of Attachments	Total Bytes
0	6,565
NPM	Contributor
Processing	
Comments	

Body

Document Body

Thank you Kathy. We look forward to receiving and reviewing the document.

Sincerely,
Melinda

Melinda M. Garvey
Superfund Division (SFD-8-3)
US EPA Region 9
75 Hawthorne Street
San Francisco, CA 94105
415.947.4184

415.947.3520 fax
garvey.melinda@epa.gov

"Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" ---02/18/2010 04:04:36 PM---Dear Mr. Ramsey and Ms. Garvey: In accordance with Federal Facility Agreement Section 14.2(g), the N

From: "Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" <kathryn.stewart@navy.mil>
To: Phillip Ramsey/R9/USEPA/US@EPA, Melinda Garvey/R9/USEPA/US@EPA
Cc: <jpinasco@DTSC.ca.gov>, <afriedman@waterboards.ca.gov>, "Moore, Sarah A CIV OASN (I&E) BRAC PMO West" <sarah.moore@navy.mil>, "Crosby, Julie A CIV NAVFAC SW, PACO" <julie.crosby@navy.mil>, <joanna.canepa@ttemi.com>, "Norman, Marvin D CIV WEST Counsel" <marvin.norman@navy.mil>, "Battaglia, Lora K CTR OASN (I&E), BRAC PMO West" <lora.battaglia.ctr@navy.mil>, "Hunter, Carolyn" <Carolyn.Hunter@ttemi.com>
Date: 02/18/2010 04:04 PM
Subject: Site 22A Draft Feasibility Study Extension Request

Dear Mr. Ramsey and Ms. Garvey:

In accordance with Federal Facility Agreement Section 14.2(g), the Navy requests a 50-day extension for submission of the Draft Feasibility Study for Installation Restoration (IR) Program Site 22A at the Former Naval Weapons Station Seal Beach Detachment Concord, Concord, California. This extension is requested to allow time to make further necessary adjustments to the document. The extension results in a revised milestone delivery date from 18 February 2010 to 9 April 2010 and will be accounted for in all subsequent deliverables.

If you approve of the request, I will send an updated SMP schedule for your use once these changes are incorporated.

The Navy appreciates your support and looks forward to our continued productive partnership. Should you have any questions or require

additional information, please contact Ms. Lora Battaglia at (619) 532-0968.

Sincerely,

Kathy Stewart
BRAC Environmental Coordinator
Former NAS Moffett Field and NAVWPNSTA Concord
BRAC Program Management Office West

Navy Caretaker Site Office
1 Avenue of the Palms, Suite 161
Treasure Island
San Francisco, CA 94130-1807
Phone: (415)743-4715
Fax: (415)743-4700
E-mail: Kathryn.Stewart@navy.mil