

**From:** [Harrington, Dwayne](#)  
**To:** [Pagnini Robert](#)  
**Cc:** [robert.vanfossen@dep.nj.gov](mailto:robert.vanfossen@dep.nj.gov); [Mosher, Eric](#); [Tonetta Richard](#); [Jones Dale](#); [Lucarino, Kelli](#); [Norrell, Neil](#)  
**Subject:** Re: Thursday's schedule  
**Date:** Monday, July 18, 2016 3:56:16 PM

---

Understood


Thanks Chief

Sent from my iPad

On Jul 18, 2016, at 3:50 PM, Pagnini Robert <[rpagnini@vinelandcity.org](mailto:rpagnini@vinelandcity.org)> wrote:

I'm not in favor of beginning the pump down tomorrow. The residents in the 500' isolation zone were to be notified tomorrow regarding relocation for Wednesday and Thursday.

Robert Pagnini  
Chief of Department / OEM Coordinator  
Vineland Fire Department



<image002.jpg>

---

**From:** Harrington, Dwayne [<mailto:Harrington.Dwayne@epa.gov>]  
**Sent:** Monday, July 18, 2016 3:48 PM  
**To:** [robert.vanfossen@dep.nj.gov](mailto:robert.vanfossen@dep.nj.gov); Mosher, Eric; Pagnini Robert; Tonetta Richard; Jones Dale  
**Cc:** Lucarino, Kelli; Norrell, Neil  
**Subject:** Fwd: Thursday's schedule

In a nutshell, the removal of the ammonia to the targeted 85% may not happen in the time allotted because of the pump truck availability.

I was asked if IRS could begin the pump down tomorrow instead of Wednesday to get a head start and achieve that goal by Thursday. I said probably not due to the required emergency preparations and access issues still outstanding, but I'm forwarding the request to all involved for consideration.

Sent from my iPad

Begin forwarded message:

**From:** Peter Johnson <[pjohnson@gesoncall.com](mailto:pjohnson@gesoncall.com)>  
**Date:** July 18, 2016 at 3:32:55 PM EDT  
**To:** "Harrington, Dwayne" <[Harrington.Dwayne@epa.gov](mailto:Harrington.Dwayne@epa.gov)>  
**Subject:** Thursday's schedule

Dwayne,

I don't want to be a pain about this but Tim from IRS needs an answer to Thursday's schedule of events as Tanner truck is scheduled and if the pump down will not happen on Thursday IRS needs to reschedule the next available slot for them to arrive.

I know there is a lot going on there but this is one of the key items. IRS is also expressing concerns with only a 24 hour timeframe (if beginning on Wednesday) for the pump down. They will not be able to have time to gain the 85% removal with such a short timeframe for the pump down. Any help with firming the schedule up would be great so I can also allocate the resources needed for this operation

Thanks

Peter Johnson  
Program Manager  
Guardian Environmental Services

O: (302) 918-3070 Ext. 102  
C: (302) 803-1472  
[pjohnson@gesoncall.com](mailto:pjohnson@gesoncall.com)