

From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com; jcastellani@creamerenvironmental.com; gkowsalski@creamerenvironmental.com; George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com; PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com; djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com; bondcd@cdmsmith.com; Geiger.William; glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com
Subject: Report 3340011G-12 for project Metal Bank
Date: Monday, May 23, 2016 4:54:32 PM
Attachments: [Monitoring_Bulkhead_Metal_Bank_Site_Philadelphia_PA_5-19-16.pdf](#)
[20160523_Turbidity_Monitoring.pdf](#)
[3340011G-12.pdf](#)
[20160523_Material_Tickets.pdf](#)

Enclosed please find the Daily Report for 2016-05-23 for project Metal Bank . Please note that we expect to start the waler repair component of the work on Tuesday May 31. We will notify you if this schedule changes over the course of the coming week.

Thanks,

Sent with ArchiSnapper <http://archisnapper.com>