## NAVAL FACILITIES ENGINEERING COMMAND CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2012)

INVOICE DATE April 15, 2016
INVOICE NUMBER 14

FROM: P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GUAM 96913

TO: NAVFAC MARIANAS\ROICCFIN

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0010 at (Station) JFHQ ADD/ALT PH IV, GUAM

The enclosure provides breakdown of this statement of performance.

			Contract Administrator
Н.	Amount of this invoice		\$62,393.39
G.	Release of Government Retention (if applicable)		\$0.00
F.	Subtotal		\$62,393.39
E.	Less: Total of previous payments		(\$8,081,256.21)
D.	Less: Retention held from subcontractors and suppliers (if a	applicable)	\$0.00
C.	Value of completed performance		\$8,143,649.60
В.	Percentage of performance complete		99.47%
A.	Total value of contract through change	<u>A00016</u>	8,186,707.19

## CONTRACTOR'S CERTIFICATION

## 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

Signature

I hereby certify, to the best of my knowledge and belief, that:

- (1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;
- (2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be made from the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;
- (3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and
- (4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

## QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored material, is in compliance with the contract requirements.

	15-Apr-16	
Signature	Date	
Vicente Carandang Jr.	Quality Control Manager	
Name	Title	