



Fw: Pasco Landfill CC Date
Lynne Kershner to: Rod Lobos
This message is digitally signed.

04/09/2010 12:48 PM

History: This message has been replied to.

It sounds like we need to update our schedule. Do you have the SCAP update I sent you last month? There's an Environmental Indicators form with that as well.

Lynne Kershner
(206) 553-6518

----- Forwarded by Lynne Kershner/R10/USEPA/US on 04/09/2010 12:45 PM -----

From: Susan Haas/R10/USEPA/US
To: Lori Cohen/R10/USEPA/US@EPA, Sheila Eckman/R10/USEPA/US@EPA, Timothy Brincefield/R10/USEPA/US@EPA
Cc: Sean Sheldrake/R10/USEPA/US@EPA, Lynne Kershner/R10/USEPA/US@EPA
Date: 04/09/2010 09:42 AM
Subject: Pasco Landfill CC Date

Dear Lori, Sheila & Tim,

I just received the following message from Mike Hibbler regarding the Planned Construction Completion Date for Pasco Landfill:

The 010113 Construction Complete date for Pasco Landfill will not be met. Our best estimate for CC at this time is 010115. Please note that we view this as an optimistic estimate.

Thanks,

Susan K Haas
State Liaison, Post Construction
and PRP Search Coordination
US Environmental Protection Agency
Region 10 - Office of Environmental Cleanup
Program Management Unit
1200 Sixth Ave, MS ECL 110
Seattle, WA 98101-3140
Phone: 206.553.2120, Fax: 206.553.0124
haas.susan@epa.gov