



**Pasco Landfill info you requested**

**Rod Lobos** to: Beth Sheldrake

Cc: Dennis Faulk

10/21/2010 10:48 AM

Beth,

The Pasco Landfill site has had the DCAP (decision) date along with the construction completion date change a few times since I have been following the Site.

When Dave George had the project for Ecology the Final Remedy date was the second quarter of 2008.

In October of 2007 the date was changed to 2009

In May of 2008 the date was changed to 2010

In October of 2009 the date was changed to 2011

In April 2010 the construction completion date usually one year after DCAP changed to 2015

I pulled these dates from some of the E-mails I have from Ecology project managers and from previous SCAP dates. I don't know if I missed any other changes as I might have deleted some emails.

Let me know if you have any questions.

Rod Lobos  
Remedial Project Manager  
Environmental Protection Agency, Region 10  
Hanford Project Office  
(509) 376-3749