

**Amendment #7 to Task Order Statement of Work  
Safe and Sustainable Recycling of Industrial Materials  
Technical & Program Support  
September 13, 2013**

**PURPOSE**

The purpose of this action is to amend the *Safe and Sustainable Recycling of Industrial Materials Technical and Program Support* statement of work of Task Order EPG11S00033 under contract number EP-W-10-056.

Since the Agency continues to fully develop the research approach for the safety assessment of industrial non-hazardous materials, the scope of work is being modified to incorporate needed changes. The Agency is amending the Task 1 in this Task Order Statement of Work (TOSOW) to include additional research needed to address the Agency's comments on the draft Beneficial Use Safety Information report for scrap tires; in addition, Task 5 is being removed because the Agency does not have its safety research completed to update the guidance documents.

**SCOPE OF WORK**

The work to be completed in the original TOSOW of work is amended below. The contractor will continue to work on Task 1 as amended.

**Task 1 Beneficial Use Safety Information Reports**

Under this task, the contractor shall continue to support the safety literature reviews for coal combustion residuals, construction and demolition (C&D) materials, scrap tires, iron and steel slag, pulp and paper residuals, and oil and gas wastes. For the scrap tire report, the contractor shall address the Agency's comments on the second draft of the scrap tire safety report. The contractor may need to conduct additional research to address the Agency's comments. The contractor shall submit a third draft of the report addressing the Agency comments prior to submitting a final draft report, according to the schedule below. The contractor shall use the scrap tires safety report as the model for the safety reports for the other industrial materials. As with the draft reports for scrap tires, the contractor shall anticipate conducting additional research to address the Agency's comments on the draft reports for the other materials.

<u>DELIVERABLES</u>	<u>DUE DATE</u>
Second draft Scrap Tires Report	June 27, 2013 (Complete)
Third draft Scrap Tires Report	Within three (3) weeks of receiving EPA's comments on second draft.
Final draft Scrap Tires Report	Within two (2) weeks of receiving EPA's comments on third draft.

The previous amendment issued in May 2013 requested the contractor to develop a safety report for oil and gas wastes. The contractor shall continue to develop the oil and gas wastes safety report and focus on the beneficial use/reuse of the solid waste components versus the liquid fraction of the waste materials. The contractor shall continue to perform literature searches identifying beneficial uses of the solid materials, as well as evaluating the safety of these beneficial uses by evaluating the potential toxics that are associated with the oil and gas solid waste materials. The contractor as stated in the previous

amendment will need to develop an initial draft report containing this information, as well as a second draft and a final draft according to the schedule below.

DELIVERABLES	DUE DATES
Initial draft of Oil and Gas report	July 8, 2013
Second Draft of Oil and Gas Report	Within 3 weeks of approval of amendment modification
Final draft of Oil and Gas report	Within 2 weeks of receiving EPA's comments on the second draft

**Task 2      Review of Other Countries' Beneficial Use Programs**

No changes to this task as this task has been completed.

**Task 3      Industrial Materials Recycling Website Update**

No changes to this task as this task has been completed.

**Task 4      Scrap Tires Website Update**

No changes. The Agency continues to no longer need work under this task.

**Task 5      General IMR Program Support**

The Agency no longer needs work under this task. The contractor is not to expend any more hours or dollars to this task.